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SECTION 101 - DEFINITIONS, ABBREVIATIONSSECTION 101 - DEFINITIONS, ABBREVIATIONS  
 
Section 101.01  Definitions.01  Definitions - Whenever in these specifications and other Contract Documents the 
following terms are used, the intent and meaning shall be interpreted as follows, unless the context otherwise requires. 
 
Acceptance 
 
Acceptance shall mean the formal written acceptance of the work or any portion thereof upon completion of the work or 
any portion thereof, in accordance with the plans and specifications. 
 
Act of God 
 
"Act of God" means an earthquake or flood, or other cataclysmic phenomenon of nature.  A rain, windstorm, high water 
or other natural phenomenon of unusual intensity for the specific locality of the work, which might reasonably have been 
anticipated from historical records of the general locality of the work, shall not be construed as an Act of God. 
 
Addenda 
 
Written or graphic instruments issued prior to the opening of Bids which clarify, correct or change the Contract 
Documents. 
 
City 
 
"City" means the City of Capitola, California. 
 
Constructive Work 
 
Constructive work shall mean work that generates progress on elements of work identified in the Contract Documents 
including but not limited to, excavation, backfill, pipelaying, service installation, paving, and concrete construction.  Daily 
cleanup and the maintenance of erosion control facilities as provided for elsewhere in these Standard Specifications 
and the Contract Documents shall not normally be considered as constructive work for the purposes of determining  the 
avoidability of delays as provided for elsewhere in these Standard Specifications. 
 
Contract 
 
"Contract" means the written agreement covering the performance of the work and the furnishing of labor, materials 
and equipment in construction of the work.  The Contract shall include the proposal, plans, specifications, and Contract 
bonds; also, any and all suitable agreements amending or extending the work contemplated which may be required to 
complete the work in a substantial and acceptable manner; also, any and all other documents referenced in Section 
105.01, "Contract Documents" of these Standard Specifications as constituting or included as part of or within the 
Contract or Contract Documents. 
 
Contract Drawings 
 
"Contract Drawings" or "Drawings" means and includes (a) all drawings which have been prepared on behalf of the 
District and which are included in the Contract Documents and all modifying drawings issued by addenda thereto; (b) all 
drawings submitted pursuant to the terms of the Contract by the Contractor with his proposal and by the Contractor to 
the District during the progress of work when accepted in writing by the Engineer; and (c) all drawings submitted by the 
Engineer to the Contractor during the progress of the work (when approved in writing by the Engineer). 
 
Contract Price 
 
"Contract Price", wherever and in whatever manner used, means the total amount of the Contractor's proposal  plus or 
minus any adjustments made in accordance with the  Contract. 
 
Contractor 
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"Contractor" refers to the person or persons, co-partnership or corporation, who have entered into a Contract with the 
District for the performance of the work contemplated in the Contract.  
 
Contractor's Plant and Equipment 
 
"Contractor's Plant and Equipment" means everything, except labor and materials, brought onto the site by the 
Contractor in order to carry out the work, but not to be  incorporated in the work. 
 
County 
 
"County" means the County of Santa Cruz, California 
Day 
 
"Day" means a calendar day of 24 hours, except when preceded by the term "working" as defined below. 
 
Defective Work 
 
"Defective Work" whenever used shall be understood to mean workmanship, materials, equipment or tools furnished by 
the Contractor which, in the opinion of the Engineer, do not conform to the Contract Documents or are otherwise 
unsatisfactory. 
 
Dimension 
 
"Dimension" shall mean those measurements used to define the size of a material, structure, or space.  In all cases 
relating to materials, dimension shall mean the nominal dimension of that material, as normally found, used, or defined 
in related industry specifications. 
 
District 
 
"District" shall mean the Soquel Creek Water District. 
 
Engineer 
 
"Engineer" means the person designated by the District as the Chief Engineer to function as adviser to the District on 
engineering matters relating to the design of the project.  Unless otherwise specified in writing, "Engineer" shall mean 
the Chief Engineer. 
 
Governing Body of Owner 
 
"Governing Body of Owner" means the Board of Directors of the Soquel Creek Water District. 
 
Inspector 
 
"Inspector" means the person(s), firm(s), or agency(ies) employed by the District to perform inspection during 
construction of the work, under the direction of Engineer. 
 
It shall also mean any representative of the District who will perform inspections of the work for code compliance and 
quality assurance reporting in addition to those inspections performed by Engineer.  This inspector may be the Engineer 
or may be another representative of the District.  If Inspector and Engineer are not the same, Inspector will have only 
that authority as specifically stated herein. 
 
Masculine Gender 
 
Masculine gender words include the feminine. 
 
May 
 
"May", whenever used, is permissive. 
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Owner 
 
"Owner" means the Soquel Creek Water District, Soquel, California. 
 
Person 
 
"Person" includes firms, companies, and corporations, as well as individuals. 
 
Plans 
 
"Plans" means the official plans, working drawings or exact reproductions thereof, approved by the District, which show 
the location, character, dimensions and details of the work on the project and the work to be done.  The Plans are to be 
considered as a part of the Contract Documents, complimentary to the specifications. 
 
Project 
 
"Project" means the entire public improvement proposed by the District to be constructed in whole or in part, pursuant to 
the Contract Documents. 
 
Project Manager 
 
"Project Manager" means the person designated by the District to function as adviser and consultant to the District on 
engineering matters relating to the Contract.  Unless otherwise specified in writing, "Project Manager" shall mean the 
Chief Engineer. 
 
Project Superintendent 
 
"Project Superintendent" means the person designated by the Contractor to function as his representative in the field 
with full authority to direct the work in the field for the Contractor. 
 
Registered <Civil, Structural, Safety, Electrical, Mechanical> Engineer or Land Surveyor 
 
"Registered Engineer" shall mean a person certified by the State of California Department of Consumer Affairs, State 
Board of Registration for Professional Engineers and Land Surveyors to practice engineering and/or land surveying 
within that specialty or discipline provided for in these Standard Specifications and the Contract Documents. 
 
Shall or Will 
 
"Shall" or "Will", whenever used, is mandatory. 
 
Subcontractor 
 
"Subcontractor" means a person, firm, partnership or corporation having a direct Contract with the Contractor and not 
with the District, for the performing of work or labor or the rendering of service to the Contractor for the work. 
 
Subsubcontractor 
 
"Subsubcontractor" means a person, firm, partnership or corporation having a direct Contract with a Subcontractor to 
the Contractor and not with the District, for the performing of work or labor or the rendering of service to the 
Subcontractor for the work. 
 
Surety 
 
"Surety" means any persons, firm, partnership or corporation that executes as Surety on Contractor's Bond for Faithful 
Performance, Contractor's Payment Bond or Bidder's Bond. 
 
Travelled Way 
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That portion of any roadway or driveway, public or private, readily accessible to vehicular traffic.  The travelled way shall 
include but not be limited to, paved surfaces between curbs, shoulders, unpaved access roads, and an area 10-feet in 
width adjacent to roadways not otherwise closed or obstructed to vehicular traffic. 
 
Work 
 
"Work" means work to be performed on the project under the Contract, including work normally done at the site of the 
project plus labor and materials. 
 
Work Area 
 
"Work Area" means "right-of-way", "roadway", "roadbed", and as applied to non-highway work, it may refer to 
easements or job sites. 
 
Working Day 
 
A working day is any day except Saturdays, Sundays or designated holidays, on which the normal working forces of the 
Contractor may proceed with regular work on the controlling operation or operations on the accepted work schedule for 
at least six hours toward completion of the Contract, unless work is suspended for causes beyond the Contractor's 
control. 
 
Section 101.02  Abbreviations.02  Abbreviations - Whenever in these specifications and the Contract Documents the 
following abbreviations are used, the intent and meaning shall be interpreted as follows, unless the context otherwise 
requires. 
 

AAN  American Association of Nurserymen 
AASHTO  American Association of State Highway and Transportation Officials 
AC or ac  Acre 
ACI   American Concrete Institute 
AGA  American Gas Association 
AGCA  Associated General Contractors of America 
AIA   American Institute of Architects 
AISC  American Institute of Steel Construction 
AISI  American Iron and Steel Institute 
ANSI  American National Standards Institute 
APHA  American Public Health Association 
API   American Petroleum Institute 
APWA  American Public Works Association 
AREA  American Railway Engineering Association 
ASCE  American Society of Civil Engineers 
ASME  American Society of Mechanical Engineers 
ASTM  American Society for Testing and Materials 
AWPA  American Wood Preservers Association 
AWS  American Welding Society 
AWWA  American Water Works Association 
CalTrans  State of California Department of Transportation 
CEQA  State of California Environmental Quality Act 
CF or cf  Cubic Foot or Feet 
CFS or cfs  Cubic Feet per Second 
CRSI  Concrete Reinforcing Steel Institute 
cusec  Cubic Feet per Second 
CY or cy  Cubic Yard 
DU or du  Dwelling Unit 
EA or ea  Each 
EIA   Electronics Industries Association 
EPA  Environmental Protection Agency 
FCC  Federal Communications Commission 
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FHWA  Federal Highway Administration 
FPS or fps  Feet per Second 
GAL or gal  Gallon 
GPCD  Gallons per Capita per Day 
GVW  Gross Vehicle Weight 
IAPMO  International Association of Plumbing and Mechanical Officials 
ICBO  International Council of Building Officials 
ICC   Interstate Commerce Commission 
IEEE  Institute of Electrical and Electronics Engineers 
IES   Illuminating Engineering Society of North America 
ITE   Institute of Traffic Engineers 
LB or lb  Pound (Avoirdupois) 
LF or lf  Linear Foot 
LS or ls  Lump Sum 
NEC  National Electrical Code 
NEMA  National Electrical Manufacturers Association 
NFPA  National Fire Protection Association 
NLMA  National Lumber Manufacturer's Association 
NPT  National Pipe Thread 
OSHA  Occupational Safety and Health Act 
PCA  Portland Cement Association 
PCF or pcf  Pounds per Cubic Foot 
PSF or psf  Pounds per Square Foot 
PSI or psi  Pounds per Square Inch 
STA or Sta  100-foot Station (thus: Sta 15 + 00 equals 1,500 feet of horizontal measurement) 
UBC  Uniform Building Code 
UL   Underwriter's Laboratories, Inc. 
UPC  Uniform Plumbing Code 
WWPA  Western Wood Products Association 

 
Section 101.03  Headings.03  Headings - Headings to parts, sections, forms, articles and sub-articles are inserted for 
convenience of reference only and shall not affect the interpretation of the Contract Documents. 
 
SECTION 102 PROPOSAL REQUIREMENTS AND CONDITIONSSECTION 102 PROPOSAL REQUIREMENTS AND 
CONDITIONS 
 
Section 102.01  Examination of Plans, Specifications, and Site of Work102.01  Examination of Plans, 
Specifications, and Site of Work - The Contract Documents will be prepared from the best information available to the 
District at the time of preparation.  The bidder shall examine carefully the plans, specifications, proposal and Contract 
forms, and the physical site of the work and shall fully inform himself as to all existing conditions and limitations under 
which the work is to be performed.  Should the bidder discover any apparent discrepancy between the Contract 
Documents and conditions as found in the field, he shall immediately bring such discovery to the attention of the 
Engineer in accordance with Section 105.10, "Errors and Omissions" of these Standard Specifications.  The bidder shall 
include in bidder's proposal a sum to cover the cost of all items necessary to perform the work as set forth in the 
Contract Documents.  No allowance of any kind whatsoever will be made to any bidder because of lack of such 
examination or knowledge.  The submission of a proposal will be considered conclusive evidence that the bidder has 
made such an examination. 
 
The District may schedule a "Pre-Bid" conference prior to opening of proposals, however the scheduling of a Pre-Bid 
conference shall not relieve the bidder of responsibility for the examination herein described in preparing his proposal. 
 
The bidder will receive no additional compensation for any obstacles or difficulties due to subsurface conditions actually 
encountered, except as provided elsewhere herein.  Where investigations of surface or subsurface conditions have 
been made by the District in respect to foundations or other structural design and the presence of existing utilities or 
facilities, and that information is included in the Contract Documents, said information is provided as a convenience to 
the bidder.  The District assumes no responsibility as to the sufficiency or accuracy of borings or of the log of test 
borings or other investigations or tests, or the interpretation thereof; there is no guarantee, warranty, or representation, 
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expressed or implied, that the conditions indicated thereby in fact exist or are representative of those existing throughout 
the work.  Such information shall be used as a basis for proposals at the bidder's own and sole risk; making such 
information available to bidders is not to be construed in any way as a waiver of the other provisions of this section, and 
bidders must satisfy themselves through their own investigations as to the surface and subsurface conditions of the site. 
 
Section 102.02  Form of Proposal.02  Form of Proposal - The Proposal shall be made on the blank form provided in 
the Contract Documents WITHOUT REMOVAL FROM THE BOUND CONTRACT DOCUMENTS.  All proposals shall 
list proposed prices both in writing and in figures, and shall be signed, with address included, by the bidder or the 
bidder's authorized representative.  Proposals made by individuals must show the individuals signature and post office 
address;  if made by a firm or partnership, the name and post office address of the firm or partnership and the signature 
of one or all partners must be shown.  Proposals submitted by corporations must show the name and post office 
address of the corporation, the name of the state under whose laws the corporation is chartered, and the signature and 
title of the person signing on behalf of the corporation. 
 
Each proposal shall be enclosed in a sealed envelope and endorsed as specified in the Notice Inviting Sealed 
Proposals.  Bidders are warned against proposals containing irregularities of any kind, including erasures, omissions, 
conditions, alterations, or additional proposals, as such proposals may be rejected. 
 
Section 102.03  Withdrawal, Modification, or Alteration of Proposal102.03  Withdrawal, Modification, or 
Alteration of Proposal - Any proposal may be withdrawn at any time PRIOR to the hour fixed in the Notice Inviting 
Sealed Proposals for the opening of proposals, provided that a request in writing, executed by the bidder or his duly 
authorized representative, for the withdrawal of a proposal, is filed with the District.  The withdrawal of a proposal will not 
in any way prejudice the right of a bidder to file a new proposal. 
 
Prior to opening proposals, changes may be made in a bidders proposal, provided that the change is made in a neat 
and legible fashion conforming with Section 102.02, "Form of Proposal" of these General Conditions and initialled by the 
bidder or his agent.  If the intent of the bidder is not clearly identifiable, the interpretation most advantageous to the 
District will prevail. 
 
Section 102.04  Late Proposals.04  Late Proposals - Proposals received after the scheduled time for filing proposals, 
as set forth in the Notice Inviting Sealed Proposals, will be rejected and returned unopened to the bidder unless such 
closing time has been extended by the District by addenda. 
 
Section 102.05  Addenda to the Contract Documents.05  Addenda to the Contract Documents - Any addendum or 
addenda issued by the District which may include changes, corrections, additions, interpretations, or information shall be 
binding upon the bidder.  Such addenda may be issued via United States Mail or facsimile transmission in accordance 
with Section 106.34, "Service of Notices" of these Standard Specifications.  The District will issue copies of all addenda 
at the time of promulgation and the bidders shall acknowledge receipt of same by inclusion of the addenda in their 
proposal.  Proposals received without all addenda attached will be considered non-responsive and subject to rejection 
with the following exception. 
 
If an addendum is issued within 24-hours of the originally scheduled bid opening via facsimile transmission the proposal 
will be tentatively considered as responsive without the bidder's copy of the addenda attached.  The bidder's copy of the 
addenda must be received within 24-hours of bid opening to be considered responsive.  If the bidder returns the 
addendum or addenda via facsimile transmission prior to bid opening, that addendum or addenda will be considered as 
included in the proposal as if attached thereto. 
 
The award of the Contract to the lowest responsible bidder shall be dependent upon the receipt at the District office of 
all signed addenda in accordance with these provisions. 
 
Failure of the successful bidder to obtain, acknowledge, and include in his proposal all provisions of such addenda shall 
not relieve him of responsibility for compliance with all Contract Documents, including but not limited to all addenda 
issued. 
 
Section 102.06  Advertising for Proposals.06  Advertising for Proposals - A reasonable time prior to the scheduled 
opening of proposals, the District will place a legal advertisement of the Notice Inviting Sealed Proposals in the local 
newspaper and other media as appropriate, stating the salient features of the work for which a proposal is solicited; the 
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time, date, and place at which proposals will be opened and publicly read; and all other pertinent information required 
under law.  There will be no obligation on the part of the District to convey a Notice Inviting Sealed Proposals to any 
individual, corporation, or partnership, or any other agencies except as provided under law; the failure of the District to 
convey a Notice Inviting Sealed Proposals to any individual, corporation, partnership, or agency will not be considered 
cause for postponement of the scheduled time at which proposals will be opened and read aloud. 
 
Section 102.07  Public Opening of Proposals.07  Public Opening of Proposals - Proposals will be publicly opened 
and read aloud at the time and place indicated in the Notice Inviting Sealed Proposals.  Bidders or their agents are 
invited to attend the opening of proposals.  The results of the opening of proposals will be kept on file at the District 
offices and may be viewed thereat. 
 
Section 102.08  Proposal Guarantee.08  Proposal Guarantee - Each proposal shall be accompanied by either a 
certified check, cashier's check, or bidder's bond issued by a surety company licensed in accordance with Section 
103.07, "Surety" of these Standard Specifications in an amount not less than 10 per cent of the total amount proposed, 
and shall be made payable to the District. 
 
Section 102.09  Qualification of Bidders.09  Qualification of Bidders - Except as provided for in the Contract 
Documents for a project, all contractors doing work on District facilities, whether contracted directly with the District or 
other party, shall be duly licensed as a General or Specialty Contractor under Sections 7008 and 7059 of the Business 
and Professions Code of the State of California. 
 
All contractors may be required to demonstrate to the satisfaction of the Engineer that they are experienced and skilled 
in the type of work to be performed.  Said qualification shall consist of a Statement of Contractor's Experience listing 
projects of a comparable nature, size, and complexity to the immediate project successfully performed in the previous 5 
years.  The Engineer reserves the right to contact the owner of any, all or none of the projects listed thereon.  The 
Engineer's opinion as to the qualification of the Contractor shall be final and binding on the Contractor. 
 
Section 102.10  Disqualification of Bidders.10  Disqualification of Bidders - More than one proposal from an 
individual, firm, or partnership, a corporation or an association under the same or different names will not be considered. 
 Reasonable ground for believing that any bidder is interested in more than one proposal for the work will be cause for 
rejection of all proposals in which such bidder is interested.  If there is reason to believe that collusion exists among 
bidders, none of the participants in such collusion will be considered.  Proposals in which the prices are obviously 
unbalanced may be rejected. 
 
Section 102.11  Rejection of Proposals.11  Rejection of Proposals - The District reserves the right to reject any or 
all proposals in whole or in part or waive any irregularities not affecting substantial rights. 
 
Section 102.12  List of Subcontractors.12  List of Subcontractors - In accordance with Chapter 2, Division 5, Title 1 
of the Government Code, each proposal shall have listed the name and address of each subcontractor to whom the 
Contractor proposes to sublet portions of the work.  A subcontractor is defined as one who contracts with the Contractor 
to furnish materials and labor, or labor only, for performance of work at the site of work.  Subcontractors shall be listed 
on the form provided as part of the Contract Documents at the time of submitting the proposal. 
 
SECTION 103  AWARD AND EXECUTION OF CONTRACTSECTION 103  AWARD AND EXECUTION OF 
CONTRACT 
 
Section 103.01  Award of Contract.01  Award of Contract - Award of Contract, if it be awarded, will be to the lowest 
responsible bidder whose proposal complies with all the specified requirements.  The award, if made, will be made 
within 30 days after the opening of proposals.  The District reserves the right to reject any and all proposals. 
 
Section 103.02  Execution of Contract.02  Execution of Contract - The Contract agreement shall be signed by the 
successful bidder and returned to the District, together with the Contract bonds, within 15 working days after Notice of 
Award has been sent to him by United States mail at the address given by him in his proposal. 
 
Section 103.03  Return of Proposal Guaranties.03  Return of Proposal Guaranties - Within 10 days after the 
proposals are opened, the District will return the proposal guaranties accompanying such proposals as are NOT 
selected for award.  All other proposal guaranties will be held until the Contract is fully issued, after which they will be 
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returned to the respective bidders whose proposals they accompany. 
 
Section 103.04  Failure to Execute Contract.04  Failure to Execute Contract - Failure on the part of the bidder to 
execute the Contract and to deliver the Contract and required Contract bonds as provided in Section 103.02, "Execution 
of Contract", will be just cause for the cancellation of the award, withdrawal of the Contract and forfeit of the proposal 
guaranty.  The proposal guaranty accompanying the bid shall become the property of the District, not as a penalty, but 
in liquidation of damages sustained.  Award may then be made to the next lowest responsible bidder, or the work may 
be readvertised in conformance with Section 102.06, "Advertising for Proposals" of these Standard Specifications, or 
otherwise, as the District may decide. 
 
Section 103.05  Termination of Contract.05  Termination of Contract by the District - If the work provided for under 
the Contract shall be abandoned, or if the Contract shall be sublet or assigned without the express, written consent of 
the District, or if at any time the Engineer shall be of the opinion that the conditions specified as to the rate of progress 
are not being fulfilled, or that the work or any part thereof is unnecessarily delayed, or that the Contractor is willfully 
violating any of the conditions or provisions of the Contract, or is executing the same in bad faith, the District will notify 
the Contractor in writing to fulfill the conditions of the Contract, and should the Contractor fail to begin compliance with 
said notice within 5 days, the District may, at the District's discretion, notify the Contractor to discontinue all work under 
the Contract, or any part thereof.  Thereupon, the Contractor shall discontinue work, and the District may, by Contract or 
otherwise, at the District's discretion, complete the work or such part thereof, and may take possession of the work and 
use therein such materials, machinery, implements, and tools of every description as shall be found upon the work or 
provide whatever is needed for the completion of the work and charge the expense thereof to the Contractor and/or his 
surety. 
 
In order to meet the expense so incurred, the District is hereby authorized by the Contractor to draw a warrant in the 
name of the Contractor and in favor of those persons, firms, or corporations doing the work or providing the materials or 
labor therefor, against the fund or appropriation set aside for the purpose of the Contract, and when a warrant is so 
drawn it shall be conclusive upon the Contractor, and shall be to all intents and purposes the same as drawn by the 
Contractor in person.  When any of the said demands have been audited and paid, the amount of the same shall be 
deducted from the fund or appropriation set aside for the purposes of the Contract being so terminated.  The Contractor 
shall immediately, upon due notice in writing from the Engineer, remove from the site of work all materials and personal 
property belonging to him which have not already been used in the construction of the work, or which are not in place in 
the work and he shall forfeit all sums due him under the Contract, and both he and his sureties shall be liable on his 
bond for all damages caused the District by reason of his failure to complete the Contract. 
 
Neither the extension of time, for any reason, beyond the date fixed for the completion of the work, nor the doing and 
acceptance of any part of the work called for by the terms of the Contract, subsequent to the said date, shall be 
deemed to be a waiver by the District of the right to abrogate, annul, or terminate the Contract for abandonment or 
cause as provided above. 
 
 
Section 103.06  Termination of Contract by the Contractor103.06  Termination of Contract by the Contractor - 
Under the following conditions, the Contractor shall have the right, if he so desires, to stop the work and terminate the 
Contract upon 10 days' written notice to the Engineer, and recover from the District payment for all work actually 
performed and for all satisfactory materials delivered to the work site for permanent incorporation therein, as all may be 
shown by the estimate of the Engineer: 
 

 1. If the work be stopped under an order of any court or other competent authority for 
a period of 3 months through no act of fault by the Contractor or anyone employed by 
him; 

 2. If the Engineer fails to issue the monthly certificate for payment in accordance with 
the terms of these Standard Specifications and the Contract Documents; 

 3. If the District fails to pay the Contractor, within 60 days after it shall have become 
due, as provided by the terms of the Contract, any sum certified by the Engineer or 
awarded by the District. 

 
All provided that the Contractor must have no remaining work to be done that can be performed not in violation of the 
order of any court or competent authority.  If any such action to terminate the Contract be not instituted by the Contractor 
within 10 days after the alleged existence of such condition and if written notice of such action be not at that time 
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delivered to the District and the Engineer, then such right shall lapse until another such occasion arises according to this 
section. 
 
Section 103.07  Transfer of Contract.07  Transfer of Contract - The Contract shall not be assigned in whole or in 
part without the written consent of the District. 
 
SECTION 103.08  Surety.08  Surety 
 
Section 103.08.01  General - The Contractor shall submit to the District surety bonds to ensure the Proposal, the 
performance of the work, payment for labor and materialpersons, the maintenance of the work for the specified period 
of time following acceptance of the work, and such other sureties as called for in the Contract Documents.  The 
Contractor or his surety shall provide a current Certificate of Insurance pursuant to Section 105 of the Insurance Code 
of the State of California issued to the surety by the Insurance Commissioner of the State of California.  The surety 
company shall be listed in the latest Federal Register of Acceptable Sureties of the United States Treasury Department. 
 The scope of the bonds or the forms thereof shall in no way affect or alter the liabilities of the Contractor to the District.  
The bonds to be utilized shall be the form of bonds included in the Contract Documents, and shall be satisfactory to the 
General Manager/Chief Engineer of the District. 
 
Section 103.08.02  Bond of Faithful Performance - The Contractor shall furnish a bond in the amount of 100 percent 
of the Contract price as security for the faithful performance of the work.  Such bonds shall remain in force throughout 
the period of 730 days after final acceptance of the work to cover any defects in workmanship, materials, or equipment 
which develop in that time. 
 
Section 103.08.03  Payment Bond - The Contractor shall furnish a bond in the amount of 100 percent of the Contract 
price as security for the faithful payment and satisfaction of all persons furnishing materials and performing labor on the 
work.  Such bonds shall remain in force throughout the period of 730 days after final acceptance of the work to cover 
any defects in workmanship, materials, or equipment which develop in that time.  The scope of the bonds or the forms 
thereof shall in no way affect or alter the liabilities of the Contractor to the District.  The bonds to be utilized shall be the 
form of bonds included in the Contract Documents, and shall be satisfactory to the General Manager/Chief Engineer of 
the District. 
 
SECTION 103.09  Insurance.09  Insurance 
 
Section 103.09.01  General - All Contractors employed by the District shall maintain in full force and effect at all times 
while working on District facilities, the following minimum insurance coverage and shall provide the District proof of 
insurance on forms approved by the District prior to commencing work. 
 
Section 103.09.02  Amount of General Liability Insurance - General liability insurance shall be in amounts as follows: 
 

 a. Bodily injury for bodily injuries or death suffered or alleged to have been suffered by any person or 
persons by reason of or in the course of operations under the Contract, whether occurring by reason of acts 
or omissions of the Contractor or any subcontractor or both.  Such insurance shall be maintained until final 
acceptance of the work by the District and shall include completed operations and products liability 
insurance with an aggregate limit in the amount specified herein, which shall continue for a period of 365 
days after final acceptance of the work by the District and shall include completed operations and products 
liability which shall continue for a period of 365 days after final acceptance of the work by the District.  The 
minimum amounts of coverage shall be $1,000,000 for each person and $2,000,000 for each  occurrence 
with an aggregate limit of $2,000,000 during the term of insurance. 

 
 b. Property damage (broad form) affording limits of liability in the minimum amount of $500,000 for each 

occurrence during the term of the insurance.  Property damage coverage shall include damages to 
property suffered or alleged to have been suffered by any person or persons by reason of or in the course 
of operations under the Contract, whether occurring by reason of acts or omissions of the Contractor or any 
subcontractor or both.  Such insurance shall be maintained until final acceptance of the work by the District 
and shall include completed operations and product liability insurance which shall continue for a period of 
365 days after final acceptance of the work by the District. 
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Section 103.09.03  Amount of Automobile Liability Insurance - The amount of automobile liability insurance shall be 
not less than $500,000 for each person, and $1,000,000 for each accident or occurrence, and property damage liability 
limits of not less than $500,000 for each accident or occurrence which may arise from the operations of Contractor in 
the performance of the work hereunder provided. 
 
Section 103.09.04  Amount of Builders Risk Insurance - The amount of Builders Risk Insurance as set forth in these 
Standard Specifications shall be 100 percent of the contract amount. 
 
Section 103.09.05  General Liability Insurance - The Contractor shall provide and maintain the following 
comprehensive general liability insurance: 
 
Section 103.09.05a  Indemnification - Such liability insurance shall indemnify the Contractor and his subcontractors 
against loss from liability imposed by law upon, or assumed under Contract by, the Contractor or his subcontractors for 
damages on account of such bodily injury (including death), property damage and completed operations and products 
liability.  Such insurance shall be provided on a policy form written by underwriters through an agency satisfactory to the 
District, which includes a cross-liability clause, and covers general liability and property damage, operations, owned and 
non-owned vehicles and equipment, contractors' protective coverage, blanket contractual liability and completed 
operations liability.  Such liability insurance shall include but not be limited to, earthquake, flooding, explosion, collapse, 
underground excavation and removal of lateral support.  The District, its officers, agents, and employees shall be 
named as additional primary insured on any such policies.  An endorsement on the Contractor's policy naming the 
additional insured shall be submitted on Form CG 2010 or that form approved in advance by the Engineer. 
 
Section 103.09.05b  Workman's Compensation Insurance - The Contractor and all subcontractors shall cover or 
insure under the applicable laws relating to workmen's compensation or employer's liability insurance, all of their 
employees working on or about the construction site, regardless of whether such coverage or insurance is mandatory or 
merely elective under the law, and the Contractor shall defend, protect and save harmless the District, its officers, 
agents, servants and employees from and against all claims, suits, and actions arising from any failure of the Contractor 
or any subcontractor to maintain such insurance.   Before beginning work, Contractor shall furnish to the District 
General Manager/Chief Engineer satisfactory proof that he has taken out for the period covered by the work under the 
Contract, full compensation insurance for all persons employed directly by him or through subcontractors in carrying out 
the work contemplated under the Contract, all in accordance with the "Worker's Compensation and Insurance Act," 
Division IV of the Labor Code of the State of California, and any Acts amendatory thereof. 
 
Section 103.09.05c  Evidences and Cancellation of Insurance - Prior to execution of the contract, the Contractor 
shall file with the District evidence of insurance from an insurer or insurers certifying to the coverage of all insurance 
required herein.  All evidence of insurance shall be certified by a properly authorized officer, agent, or qualified 
representative of the insurer and shall certify the names of the insured, any additional primary insurers, where 
appropriate, the type and amount of the insurance,  the location and operations to which the insurance applies, the 
expiration date, and that the insurer will give, by registered mail, written notice to the District at least 30 days prior to the 
effective date of any cancellation, lapse or material change in the policy. 
 
The Contractor shall, upon demand of the District, deliver to the District all such policy or policies of insurance and the 
receipts for payment of premiums thereon; and should the Contractor neglect to obtain and maintain in force any such 
insurance or deliver such policy or policies and receipts to the District, then it shall be lawful for the District to obtain and 
maintain such insurance, and the Contractor hereby appoints the District his true and lawful attorney-in-fact to do all 
things necessary for this purpose.  All money paid by the District for insurance premiums under the provisions of this 
article will be charged to the Contractor. 
 
Section 103.10  Contract Time.10  Contract Time - Time shall be of the essence of the Contract.  The District, 
however, may grant extensions of time to the extent it finds reasonable and justified when the delay is due solely to 
causes beyond the control of the Contractor, as provided in Section 107.05, "Extension of Time" of these Standard 
Specifications. 
 
Upon initial commencement of work, the Contractor shall provide adequate labor, tools, materials, and equipment, and 
work shall be done as vigorously and as continuously as conditions permit and always in accordance with a schedule 
that will ensure completion within the specified time limit, due allowances being made for possible unfavorable 
conditions, interference, breakdowns, and other causes of delay. 
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If, in the judgement of the Engineer, insufficient forces are being employed, or inadequate equipment and methods are 
used, or if progress is for any reason unduly delayed, he may instruct the Contractor in writing to increase his force or 
equipment, or adopt improved methods to expedite the work, and the Contractor shall heed and follow such 
instructions, however conformity to the Engineer's instructions shall not relieve the Contractor of his responsibilities 
under the Contract. 
 
Section 103.11  Notice to Proceed.11  Notice to Proceed - Written Notice to Proceed will be given within 10 days 
after the Contract has been executed by both parties and the contract bonds and all required evidences of insurance 
have been filed with and approved by the District.  The Contractor shall not commence work prior to the date shown on 
that Notice to Proceed as the effective date and any work so performed shall be at the Contractor's risk and the District 
will not be obligated to pay for any such work until said effective date and then only for such work as meets in all 
respects the requirements of the Contract Documents.  The District will not be obligated to perform any inspection or 
testing related to the Contract Documents prior to the effective date and the Contractor shall expose said work for 
inspection and remove any and all work otherwise not in conformance with the Contract Documents. 
 
The Notice to Proceed may be delayed or may specify a date due to the need for utility relocation or other work to be 
completed prior to commencing work on the Contract.  Insofar as possible, said delay will be noted in the Contract 
Documents however, the District will have no obligation to inform the Contractor prior to the execution of the Contract of 
any delays beyond the control of the District to which the District is not privy at the time of preparing the Contract 
Documents.  The Contractor's proposal will be assumed to include sufficient allowance for any and all delays in the 
issuance of the Notice to Proceed that may be provided for in the Contract Documents or that the District may advise the 
Contractor of prior to issuance of the Notice to Proceed. 
 
The Contractor shall commence work within 10 calendar days of receipt of the Notice to Proceed, or such other date as 
may be fixed by the Notice to Proceed, which date shall establish the initial date for the calculation of the Contract Time 
of Completion.  The Contractor shall provide the Engineer written notice of commencing work 2 working days in 
advance, noting when and where he will actually commence work on the project. 
 
Section 103.12  Taxes.12  Taxes - Bid prices shall include allowance for all federal, state and local taxes. 
 
Section 103.13  Bid Price.13  Bid Price - The bid price shall include everything necessary for the completion of 
construction and fulfillment of the Contract including but not limited to furnishing all materials, equipment, tools, plant 
and other facilities and all management, superintendence, labor and services. 
 
In the event of a difference between a price quoted in words and a price quoted in figures for the same quotation, the 
words shall be considered the amount bid. 
 
In the event of a difference between a unit price and the extended amount quoted for a proposal item, the unit price and 
extended amount so calculated shall be considered the amount bid. 
 
Section 103.14  Damages for Delay (Liquidated Damages)103.14  Damages for Delay (Liquidated Damages) - 
Damages for avoidable delay shall be in the amount per calendar or working day provided for in Section 108.08, 
"Assessment of Damages for Delay (Liquidated Damages)" of these Standard Specifications or as provided for in the 
Contract Documents. 
 
Permitting the Contractor to continue and finish work or any part thereof after the expiration of the Contract Completion 
Time or the adjusted Contract Completion Time, as appropriate, shall in no way act as a waiver on the District or any of 
its rights under the Contract. 
 
Payment of liquidated damages shall not release the Contractor from obligations in respect to the fulfillment of the 
entire Contract, nor shall the payment of such liquidated damages constitute a waiver of the District's right to collect any 
additional damages which may be sustained by the failure of the Contractor to carry out the terms of the Contract, it 
being the intent of the parties that said liquidated damages be full and complete payment for failure  of the Contractor to 
complete the work on time. 
 
Section 103.15  Suspension of Work.15  Suspension of Work 
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Section 103.15.01  Suspension of Work by the District - The Contractor shall suspend work on the project wholly or 
in part as directed by the District for good and sufficient reason.  In the event of such suspension, the District will, except 
in emergency, and except as hereinafter provided, give Contractor 3 working days written notice and work shall be 
resumed within 5 working days of receipt of notice by the District to resume work.  District will allow the Contractor an 
extension in contract time commensurate with the total period of temporary suspension, and will reimburse the 
Contractor for necessary rental of unused equipment, services of watchpersons, and other unavoidable expenses 
accruing by reason of the suspension without fault of the Contractor.  The Contractor shall not be entitled to damages, 
intangible or overhead expenses, or anticipated profits arising from such temporary suspension.  All reimbursement so 
requested by the Contractor shall be considered as force account work in accordance with Section 108.06, "Force 
Account Work" of these Standard Specifications. 
 
Section 103.15.02  Suspension of Work by the Engineer - Upon written direction of the Engineer, the Contractor 
shall immediately suspend work on the project, in whole or in part, pursuant to Section 106.02, "Authority of the 
Engineer" and Section 106.03, "Inspection of Construction" of these Standard Specifications due to: 1) failure to correct 
unsafe conditions for working personnel, the general public, or the District's employees and agents, 2) failure to carry 
out provisions of the Contract Documents, 3) failure to carry out lawful orders or directives and, 4) for failure to provide 
access to public officials pursuant to Section 106.25, "Access by Federal, State, and Local Government Officials" of 
these Standard Specifications.  Said suspension of work by the Engineer shall be for such periods of time as the 
Engineer may deem necessary due to conditions considered unsuitable for the performance of the work or for any 
reason deemed to be in the public interest. 
 
The Contractor shall bear all costs associated with said temporary suspension except as directed by the Engineer.  No 
consideration will be given for compensation or extension of contract time unless specifically included in the Engineer's 
written direction to suspend work. 
 
Section 103.15.03  Voluntary Suspension of Work by the Contractor - The Contractor shall prosecute his work in a 
continuous and uninterrupted manner to completion except as provided for in these Standard Specifications.  The 
Contractor shall not voluntarily suspend his work without the prior written approval of the Engineer.  Voluntary 
suspension of work shall not be considered sufficient cause for an extension of time or additional compensation.  The 
Contractor shall provide written notice to the Engineer a minimum of one working day prior to recommencing work on 
the project. 
 
Suspension of work due to weather or other site conditions, as provided for in Section 107.05, "Extension of Time" of 
these Standard Specifications may not require an order of suspension by the Engineer. 
 
Section 103.15.04  Responsibility of the Contractor during Suspension of Work - Except as provided for in these 
Standard Specifications, the Contract Documents, or the direction of the Engineer, voluntary or involuntary suspension 
of work, whether or not directed or approved by the Engineer, will not be sufficient cause for claims for damages, idle 
equipment, labor, an extension of time, or extra compensation. 
 
At the commencement of and throughout the period of suspension, the Contractor shall be responsible for the care of 
the work performed and take every precaution necessary for the protection of work performed, the public safety and 
well being, and the District interest.  This shall include but not be limited to, installing all traffic controls, trench shoring, 
watchpersons, barricades, and protective devices as if the work were proceeding continuous and uninterrupted. 
 
The Contractor shall be responsible for all costs associated with the protection herein required.  If, in the opinion of the 
Engineer, the Contractor has not or can not provide such protection, the District may take such action as deemed 
necessary to ensure said protection and the costs associated therewith will be charged against the Contractor. 
 
Section 103.15.05  Resumption of Work Following Suspension - In all cases of suspension of work, resumption of 
work shall only commence upon the written direction of the District or the Engineer.  The Contractor shall promptly 
resume work following such notice including but not limited to, clearing the site of obstructions and debris, removing 
protective measures, and mobilization to actually resume the work. 
 
SECTION 104  LEGAL RELATIONS AND RESPONSIBILITYSECTION 104  LEGAL RELATIONS AND 
RESPONSIBILITY 
 
Section 104.01  Compliance with Laws and Regulations104.01  Compliance with Laws and Regulations - The 



  
 1-13 Soquel Creek Water District 

Standard Specifications 
August 1994 

 

Contractor shall keep himself fully informed of all existing and future laws, regulations, ordinances, and policies of the 
United States of America, State of California, County of Santa Cruz, City of Capitola, and the District which in any 
manner affect those persons or firms engaged or employed in the work, the materials and equipment used in the work, 
or which affect in any way the conduct of the work and of all such orders or decrees of bodies or tribunals having any 
jurisdiction over the work.  If any discrepancy or inconsistency is discovered in the Contract Documents, including any 
changes thereto made in accordance with these Standard Specifications in relation to any such law, regulation, 
ordinance, order, or decree, the Contractor shall forthwith report the same to the Engineer in writing.  He shall at all 
times observe and comply with, all such existing and future laws, regulations, ordinances, and policies.  The Contractor 
shall protect and indemnify the District and all of the District's officers, agents, and servants against any claim or liability 
arising from or based upon the violation of any such law, regulation, ordinance, or policy, whether by the Contractor, his 
employees, surety, subcontractors, or agents. 
 
Section 104.02  Successor's Obligation.02  Successor's Obligation - All grants, covenants, provisions and claims, 
rights, powers, privileges, and liabilities contained in the Contract Documents shall be read and held as made by and 
with and granted to and imposed upon the Contractor and the District and their respective heirs, executors, 
administrators, successors and assigns. 
 
Section 104.03  Assumption of Risks.03  Assumption of Risks - Until the completion of all work under and implied 
by the Contract and acceptance by the District, the work shall be under the Contractor's responsible care and charge.  
The Contractor shall rebuild, restore, repair, and make good all injuries, damages, reconstructions, and repairs, 
occasioned or rendered necessary, by causes of any nature whatsoever, excepting only acts of God and none other, to 
any and all portions of the work and adjacent properties, excepting as otherwise stipulated herein. 
 
Section 104.04  Responsibility of the Contractor.04  Responsibility of the Contractor - The Contractor shall do all 
work and furnish all labor, tools, equipment, and machines necessary for the performance and completion of the project 
in accordance with the Contract Documents within the specified time. 
 
Material and construction details of all plants, forms, shoring, falsework, and other structures built by the Contractor 
incidental to the performance of his work on the project but not a part of the permanent project, shall meet the approval 
of the Engineer, but such approval shall not relieve the Contractor from responsibility for their safety and sufficiency. 
 
The approval of the Engineer shall be only for the purposes of ensuring compatibility with the intent of the project and 
the District will not be liable or responsible for any accident, loss, damage, or injury to the work or persons engaged in 
the performance of work under the Contract or to the general public affected thereby. 
 
The Contractor shall assume responsibility for the work, and bear all losses and damages directly or indirectly resulting 
to the Contractor, the District, or to others on account of the character or performance of the work, unforeseen 
difficulties, accidents, or any other cause whatsoever.  The Contractor shall assume the defense of, indemnify and save 
harmless the District, its officers, employees, and agents from all claims, liability, loss, damage, and injury of every kind, 
nature, and description, directly or indirectly resulting from activities in the performance of the Contract, the ownership, 
maintenance, or use of motor vehicles, including construction equipment, in connection therewith, or the acts, 
omissions, operations, or conduct of the Contractor, his employees, or subcontractors under the Contractor in any way 
arising out of the Contract, irrespective of whether fault is the basis of the liability or claim, and irrespective of whether 
any act, omission, or conduct of the District connected with the Contract is a condition or contributory cause of the 
claimed liability, loss, damage, or injury and irrespective of whether act, omission, or conduct of the Contractor or 
subcontractor is merely a condition rather than a cause of the claim, liability, loss, damage, or injury. 
 
Contractor shall not be responsible for nor be required to defend or indemnify the District relative to claims for damage 
or damages resulting solely from acts or omissions of the District, its officers, employees, or agents. 
 
Section 104.05  Protection of the District Against Patent Claims104.05  Protection of the District Against Patent 
Claims - All fees, royalties, or claims for any patented invention, article, or method that may be used upon or in any 
manner connected with the work under the Contract shall be included in the price bid for the work and the Contractor 
and his sureties shall hold the District, together with all of the District's officers, employees, agents, and servants, 
harmless against any and all demands made for such fees or claims brought or made by the holder of any invention or 
patent, and before final payment is made on account of the Contract, the Contractor shall, if requested by the Engineer, 
furnish acceptable proof of a proper release from all such fees or claims. 
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Should the Contractor, his agents, servants, or employees, or any of them, be enjoined from furnishing or using any 
invention, article, material, or appliance supplied or required to be supplied or used under the Contract, the Contractor 
shall promptly substitute other articles, materials, or appliances, in lieu thereof, of equivalent efficiency, quality, finish, 
suitability, and market value and satisfactory in all respects to the Engineer.  Or, in the event that the Engineer elects, in 
lieu of such substitution, to have supplied, and to retain and use, any such invention, article, material, or appliance, as 
may by the Contract be required to be supplied, in that event the Contractor shall pay such royalties and secure such 
valid licenses as may be requisite and necessary for the District, the District's officers, employees, agents, and servants, 
or any of them to use such article, material, or appliance without being disturbed or in any way interfered with by any 
proceeding in law or equity on account thereof.  Should the Contractor neglect or refuse to make the substitution 
promptly, or to pay such royalties and secure such licenses as may be necessary, then in that event the Engineer shall 
have the right to make such substitution, or the District may pay such royalties and secure such licenses and charge the 
cost thereof against any money due the Contractor from the District or recover the amount thereof from him or his 
sureties notwithstanding final payment under the Contract may have been made. 
 
Section 104.06  Maintenance of Traffic.06  Maintenance of Traffic - Throughout the performance of the work or in 
connection with the Contract, the Contractor shall construct and adequately maintain suitable and safe crossings over 
trenches and detours as are necessary, to care for public and private traffic, and to permit ingress and egress from 
public ways and private dwellings.  Material excavated from the trench shall be compactly deposited along the sides of 
the trench in such a manner as to give as little inconvenience as possible to the traveling public and adjoining property 
owners or disposed of in accordance with Section 202.02, "Clearing and Grubbing" of these Standard Specifications. 
 
The Contractor shall keep the roadways clear to a sufficient width or provide such controls and flagmen as are 
necessary to maintain two-way traffic on all roads and access to adjacent properties at all times.  
 
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make his own 
arrangements relative to keeping the working area clear of parked vehicles. 
 
The full width of the travelled ways shall be open for use by public traffic on Saturdays, Sundays, and designated 
holidays and after 5:00 PM when construction operations are actively in progress on working days. 
 
Section 104.07  Public Safety104.07  Public Safety - The Contractor shall conduct the project with proper regard for 
the safety and convenience of the public.  When the project involves the use of public ways, the Contractor shall provide 
flaggers when directed by the Engineer and install and maintain means of free access to fire hydrants, fire stations, 
public agencies and schools, service stations, warehouses, stores, houses, garages, and other property. 
 
Private residential driveways shall only be closed with the approval of the Engineer and this approval shall be contingent 
upon the written approval of the affected property owner and, as appropriate, tenant.  Closures of short duration may be 
permitted, provided that the property tenant has been personally notified of the closure and the Contractor has made 
provisions for temporary access by the tenant.  The Contractor shall not interfere with the operation of public transit 
vehicles, school buses, and emergency vehicles nor shall he obstruct or interfere with travel over any public or private 
street, sidewalk, or other access way without the express written approval of the Engineer, said approval being 
contingent upon the written consent of the affected agencies and property owners. 
 
The Contractor shall provide for the reasonable access to or through the work site and adjacent properties for 
emergency vehicles including but not limited to fire, police, and ambulance agencies or services. 
 
All trenches shall be provided with adequate barricades and at night said barricades shall be lighted.  All traffic control 
measures, including but not limited to flaggers, barricades, lights, and signs shall be in accordance with the Section 203, 
"Traffic Control" of these Standard Specifications and all regulations of local agencies.  The Contractor shall maintain 
such provisions for the public safety in good working order at all times and shall promptly repair or replace any such 
equipment found to be inadequate or inoperative. 
 
Additionally, the Contractor shall provide such additional protective measures as directed by the Engineer, local 
government agencies, and law enforcement agencies. 
 
The Contractor shall be liable for the sufficiency and adequacy of all measures to protect the public at all times.  The 
observation of directions from the Engineer and other governmental authorities shall not relieve the Contractor from his 
responsibility or liability for accidents to workmen or damage or injury to persons or property. 
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Section 104.08  Industrial Safety Orders104.08  Industrial Safety Orders - The Contractor shall execute and 
maintain his work so as to avoid injury or  damage to any person or property.  The Contractor shall comply with the 
requirements of the Contract Documents relating to safety measures applicable in particular operations or kinds of 
work. 
 
In carrying out his work, the Contractor shall at all times, exercise all necessary precautions for the safety of employees 
appropriate to the nature of the work and the conditions under which the work is to be performed, and in compliance 
with all federal, state and local statutory requirements including State of California Division of Industrial Safety and 
Federal Office of Safety and Health Administration including but not limited to, those spaces identfied in the Contract 
Documents as Permit-Required Confined Spaces. 
 
Additionally, the Contractor shall post at prominent places on the work site 911 emergency reminder notices.  Such 
reminders may be decals affixed to equipment, vehicles, shop and office structures, and bulletin boards. 
 
Section 104.09  Contractor Permits and Licenses.09  Contractor Permits and Licenses - The Contractor shall 
acquire, pay for, and possess such Federal, State, and local licenses as are required by law, including but not limited to 
a contractor's license, business license, commercial vehicle operator's license, building permits, and other such licenses 
and permits as are pertinent to the work and required to be acquired by the Contractor by the Contract Documents.  The 
Contractor shall maintain said licenses and permits in full force and effect throughout the life of the Contract and shall 
post or otherwise display them on the job site as required.  The Contractor shall bear full responsibility for acquiring, 
maintaining and paying all costs for such permits and licenses and shall include the costs therefor in the price bid for the 
work and no additional compensation will be allowed therefor. 
 
Section 104.10  Trade Names and Approved Substitutions104.10  Trade Names and Approved Substitutions - 
Where materials or processes are identified by a manufacturer's name, model number, or other specific identifying 
information it is for the purpose of identifying the level of performance or function of that material.  The specific model(s) 
noted have been reviewed by the District and found to satisfy the relevant criteria of performance, quality, function, or 
other criteria for the material or process so specified.  It shall be assumed that the words ". . . or approved substitute" 
are appended to said identification whether or not they so appear.  In order for a material to considered as an approved 
substitute, a request for substitution consideration shall be submitted to the Engineer for review in conformance with 
Section 105.04, "Shop Drawings" of these Standard Specifications.  
 
It shall be the Contractor's responsibility to demonstrate to the Engineer's satisfaction that the requested substitution 
meets all criteria for the material specified.  The Engineer's opinion regarding the acceptability of the proposed 
substitution shall be considered final. 
 
Due to the requirements of system operation and performance and in the interest of reliability, cost savings, or 
compatibility with other materials or processes, some materials or processes will be identified for which no substitution 
will be considered.  Materials for which no substitute will be considered will be so noted within the specification. 
 
The use of substituted material will not be permitted without the prior written approval of the Engineer.  Unauthorized 
substitute material used shall be subject to immediate removal upon direction from the Engineer and no related work 
will be considered as acceptable and reimbursable until rectified to the satisfaction of the Engineer. 
 
Section 104.11  Payment for Labor and Materials.11  Payment for Labor and Materials - The Contractor shall pay 
and cause his subcontractors to pay all account for labor including worker's compensation premiums, state 
unemployment, and Federal social security payments and all other wage and salary deductions required by law, 
services and material used by him and his subcontractors during the fulfillment of the contract as and when such 
accounts become due and payable, and shall furnish the District with proof of payment of such accounts in such form 
and as often as the District may request.  Should payment of such accounts not be made when and as they become 
due, the District shall be at liberty to pay the same, and all money so paid by the District shall be charged to the 
Contractor. 
 
Section 104.12  Waiver of Rights by District.12  Waiver of Rights by District - No action or want of action on the 
part of the District at any time to exercise any right or remedies conferred upon it under the Contract shall be deemed to 
be a waiver on the part of the District of any of its rights or remedies. 
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Section 104.13  Charges to the Contractor.13  Charges to the Contractor - Everything charged to the Contractor, 
under the terms of the Contract, shall be paid by the Contractor to the District, on demand, and may be recovered by 
the District from the Contractor or his surety.  All such charges will be first deducted from monies owed the Contractor 
and thereafter will be charged directly to the Contractor for payment. 
 
Section 104.14  Wages Of Employees.14  Wages Of Employees - The District has ascertained the general prevailing 
rates of wages in the vicinity of work to be performed under Contract with the District.  These wage rates are on file at 
the District office.  The Contractor and each subcontractor engaged in the work shall pay each employee an amount not 
less than the wage rate set opposite each trade or occupation listed, regardless of any contractual relationship which 
may be alleged to exist between the Contractor or any subcontractor and such employees.  Any employee whose type 
of work is not covered by any of the classified wage rates shall be paid not less than the rate of wage listed for the 
classification which most nearly corresponds to the type of work to be performed. 
 
Section 104.15  Equal Employment Opportunity.15  Equal Employment Opportunity - During the performance of 
the Contract, the Contractor agrees as follows: 
 

 a. The Contractor will not discriminate against any employee or applicant for employment because of sex, 
race, creed, color, or national origin.  The Contractor will take affirmative action to insure that applicants are 
employed, and that employees are treated during employment, without regard to their sex, race, creed, 
color or national origin.  Such action shall include, but not be limited to, the following:  Employment, 
upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay 
or other forms of compensation; and selection for training, including apprenticeship.  The Contractor agrees 
to post in conspicuous places, available to employees and applicants for employment, notices (to be 
provided by Contractor) setting forth the provisions of this non-discrimination clause. 

 
 b. The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the 

Contractor, state that all qualified applicants will receive consideration for employment without regard to 
sex, race, creed, color, or national origin. 

 
Section 104.16  Joint Venture Contractor.16  Joint Venture Contractor - In the event the Contractor is a joint 
venture of two or more Contractors, all grants, covenants, provisos and claims, rights, powers, privileges and liabilities of 
the Contract shall be construed and held to be several as well as joint; any notice, order, direction, request or other 
communication required to be or that may be given by the District or the Engineer to the Contractor under this 
agreement shall be well and sufficiently given to all persons being the Contractor if given to any one or more of such 
persons; any notice, request or other communication given by any one of such persons to the District or the Engineer 
under this agreement shall be deemed to have been given by and shall bind all persons being the Contractor. 
 
Section 104.17  Maintenance.17  Maintenance - Upon receipt of written direction from the Engineer, the Contractor 
shall make all necessary repairs and replacements to remedy, in a manner satisfactory to the Engineer and at no cost 
to the District, any and all defects, breaks, or failures of the work occurring within 2 years following the date of 
acceptance by the District of the work due to 1) faulty or inadequate materials or workmanship, 2) damage or 
disturbances to other improvements under, within, or adjacent to the work, whether or not caused by settling, washing, 
or slipping, when such damage or disturbance is caused, in whole or in part, from activities of the Contractor in 
performing his duties and obligations under the Contract. 
 
When such defects or damage occur, within the time period herein described, in any part of the surface or subsurface 
improvements done under the Contract, or in any adjacent surface or subsurface improvements not included in the 
work done under the contract, the Contractor shall repair or replace the same and the 2 year maintenance period shall, 
with respect to such required repair, be extended 2 years from the date of completion of such repair. 
 
If the Contractor, after notification, fails within 10 days to proceed to comply with the terms of this section, the District 
may have the defects corrected, and the Contractor or his surety shall be liable for all expense incurred, provided, 
however, that in the case of an emergency where, in the opinion of the Engineer, delay could cause serious loss or 
damage, repairs may be made without notice being given to the Contractor and the Contractor or his surety shall bear 
the cost thereof. 
 
SECTION 105  SCOPE OF WORKSECTION 105  SCOPE OF WORK 
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Section 105.01  Plans and Specifications.01  Plans and Specifications - Plans, Specifications, and other Contract 
Documents shall govern the Contractor's work.  Anything mentioned in the specifications and not shown on the plans 
and detailed drawings, or shown on the plans and detailed drawings and not mentioned in the specifications, shall be of 
like effect as shown or mentioned in both. 
 
Section 105.02  Contract Documents.02  Contract Documents - The Contract Documents, in order of precedence, 
consist of the following.  Primary Contract documents will control the Contract and secondary contract documents are 
those documents required by, supplemental to, or referenced in the primary contract documents. 
 

PRIMARY CONTRACT DOCUMENTS 
 
 1. Agreement; 
 2. Proposal; 
 3. All permits from outside agencies required by law; 
 4. Project Special Provisions; 
 5. Project Plans; 
 6. Standard Specifications of the Soquel Creek Water District; 
 7. Standard Plans of the Soquel Creek Water District; 
 8. Contract Change Orders. 
 9. All Addenda 
 
SECONDARY CONTRACT DOCUMENTS 
 
 1. Notice Inviting Sealed Proposals; 
  2. Information to Bidders; 
  3. Bidder's Statement of Financial Responsibility; 
 4. Designation of Subcontractors; 
 5. Bidder's Bond; 
 6. Bond of Faithful Performance; 
 7. Payment Bond; 
 8. Standard Specifications and Standard Plans of the California Department of 

Transportation; 
 9. Standard Specifications and Standard Plans of the County of Santa Cruz, 

California 
 10. Standard Specifications and Standard Plans of the City of Capitola , California 
 11. Labor Surcharge and Equipment Rental Rates and the General Prevailing Wage 

Rates as Determined by the California Department of Transportation Division of 
Construction (all as referenced herein); 

 12. Prevailing Wage Rates 
 
Contract Change Orders, supplemental agreements, and approved revisions to plans and specifications will take 
precedence over conflicting portions of the Contract Documents listed above. 
 
The Contractor shall thoroughly examine and be familiar with legal and  procedural documents, general conditions, 
specifications, and addenda (if any). The submission of a proposal shall constitute an acknowledgment upon which the 
District may rely that the bidder has thoroughly examined and is familiar with the Contract Documents.  The failure or 
neglect of a Contractor to receive or examine any of the Contract Documents shall in no way relieve him from any 
obligation with respect to his proposal or to the Contract.  No claim for additional compensation will be allowed which is 
based upon a lack of knowledge of any Contract Documents. 
 
The Contractor shall have at hand on the work site at least one copy of the Contract Documents, these Standard 
Specifications, copies of all permits, and any referenced standards immediately pertinent to the work for each crew 
engaged. 
 
Section 105.03  Reference Standards.03  Reference Standards 
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Section 105.03.01  General - These Standard Specifications and any Special Provisions for individual projects may 
reference the Standard Specifications of any agency or the referenced standards of any professional, manufacturing or 
trade organization.  Said specifications shall be the latest edition thereof unless a specific edition is referenced.  The 
effective date of the latest edition shall be the date an agreement is approved by the District Board of Directors or the 
date upon which work shall commence, whichever is the later.  Said referenced specifications and standards shall be 
considered as part of the Contract Documents and these Standard Specifications and be binding upon all work to the 
extent specified.  All persons, firms and agencies performing work in or on District facilities shall be obligated to be 
familiar with and conform to those standards and specifications. 
 
Section 105.03.02  Availability of Standards and References - The following list of agencies and organizations is 
provided for the convenience of the user.  The District makes no warranty, expressed or implied, regarding the accuracy 
of information thereon. 
 

American Association of State Highway and 
Transportation Officials (AASHTO) 
414 North Capitol Street; Suite 225 
Washington, DC 20001 
(202)624-5800 
 

American Plywood Association 
P.O. Box 11700 
Tacoma, WA 98411 
(206)565-6600 

American Concrete Institute (ACI) 
P.O. Box 19150 
Detroit, MI 48219 
(313)532-2600 
 

American Public Works Association (APWA) 
200 South Broad Street 
Ridgemark, NJ 
(201)445-5800 
(FAX)445-5170 

American Gas Association 
1515 Wilson Boulevard 
Arlington, VA 22209 
(703)841-8400 
 

 
American Society of Civil Engineers (ASCE) 
345 East 47th Street 
New York, New York 10017 
(212)705-7275 
 

American Insurance Association 
85 John Street 
New York, NY 10038 
(212)669-0400 
 

American Society of Heating, Refrigerating and Air-
Conditioning Engineers 
1791 Tullie Circle, NE 
Atlanta, GA 30329 
(404)636-8400 
 

American Institute of Steel Construction (AISC) 
400 N. Michigan Ave.; 8th Floor 
Chicago, IL 60611 
(312)670-2400 
 

American Society of Mechanical Engineers (ASME) 
345 East 47th Street 
New York, NY 10017 
(212)705-7722 

American Iron and Steel  Institute (AISI) 
1000 16th Avenue, NW 
Washington, DC 20036 
(202)452-7100 
 

American Society for Testing and Materials (ASTM) 
1916 Race Street 
Philadelphia, PA 19103 
(215)299-5400 

American National Standards Institute (ANSI) 
655 Fifteenth Street, NW; 
Suite 300 
Washington, DC 20015 
(202)639-4090 
 

American Water Works Association (AWWA) 
6666 W. Quincy Avenue 
Denver, CO 80235 
(303)794-7711 

American Petroleum Institute (API) 
1220 L Street NW 
Washington, DC 20005 
(202)682-8000 
 

American Welding Society 
P.O. Box 350140 
550 Le Jeune Road, NW 
Miami, FL 33135 
(305)443-9353 
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American Wood Preservers Association (AWPA) 
P.O. Box 849 
Stevensville, MD 21666 
(301)643-4163 
 

Institute of Electrical and Electronic Engineers, Inc. 
(IEEE) 
345 E. 47th Street 
New York, NY 
(212)705-7926 

State of California 
Department of Transportation 
Office of Business Management 
6002 Folsom Boulevard 
Sacramento, CA 95819 
(916)445-6184 
 

Instrument Society of America 
P.O. Box 12277 
67 Alexander Drive 
Research Triangle Park, NC 27709 
(919)549-8411 
 

State of California 
Department of Transportation 
Publications Division 
1900 Royal Oak Drive 
Sacramento, CA 95815 
(916)445-3520 
 

International Association of Plumbing and Mechanical 
Officials (IAPMO) 
2001 Walnut Drive South 
Walnut, CA 91789-2825 
(909)595-8449 

Ceramic Tile Institute 
700 North Virgil Avenue 
Los Angeles, CA 90029 
(213)660-1911 
 

International Council of Building Officials (ICBO) 
5360 South Workman Mill Road 
Whittier, CA 90601 
(310)699-0541 

Certified Ballast Manufacturers Association 
Hanna Building, Suite 772 
1422 Euclid Avenue  
Cleveland, OH 44115 
(216)241-0711 
 

Manufacturer's Standardization Society of the Valve and 
Fittings Industry 
127 Park Avenue, NE 
Vienna, VA 22180 
(703)281-6613 
 

ETL Testing Laboratories, INC. 
P.O. Box 2040 
Route 11, Industrial Park 
Cortland, NY 13045 
(607)753-6711 
 

National Electrical Manufacturers Association (NEMA) 
2101 L Street, NW; Suite 300 
Washington, DC 20037 
(202)457-8400 

Factory Mutual Engineering and Research 
1151 Boston - Providence Turnpike 
Boston, MA 02062 
(617)762-4300 

National Fire Protection Association (NFPA) 
Batterymarch Park 
Quincy, MA 02269 
(616)770-3000 
 

Hydraulic Institute 
9 Sylvan Way, Suite 360 
Parsippany, NJ 07054-3802 
(201)267-9700 

Sheet Metal and Air Conditioning Contractors National 
Association 
P.O. Box 70 
Merrifield, VA 22116 
(703)790-9890 
 

Illuminating Engineering Society of North America (IES) 
345 E. 47th Street 
New York, NY 10017 
(212)705-7926 
 

Steel Structures Painting Council 
4400 5th Avenue 
Pittsburgh, PA 1521 
(412)578-3327 
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Underwriters Laboratories (UL) 
333 Pfingsten Road 
Northbrook, IL 60062 
(312)272-8800 
 
 

United States Government 
Department of Transportation 
400 Seventh Avenue 
Washington, DC 20590 
(202)426-4000 

 
United States Government 
Federal Communications Commission (FCC) 
1919 M Street, NW 
Washington, DC 20554 
(202)632-7000 

United States Government 
Occupational Safety and Health Administration (OSHA) 
(U.S. Department of Labor) 
Government Printing Office 
Washington, DC 20402 
(202)783-3238 
 

United States Government 
Federal Specifications 
(General Services Administration) 
Specifications Unit (WFSIS) 
7th and D Streets, SW 
Washington, DC 20406 
(202)472-2205 
 

Woodwork Institute of California 
1833 Broadway 
Fresno, CA 93773 
(209)233-9035 

 
 

 

Section 105.04  Shop Drawings.04  Shop Drawings - The plans furnished with the Contract Documents show details 
necessary to comprehensively indicate the work proposed and the results that are intended to be accomplished.  The 
Contractor shall supply and bear the cost of any shop drawings required in connection with the prosecution or 
construction of part of such work. 
 
The Contractor shall furnish the specified number of copies of all layout, detail, shop, and working drawings requested 
by the Engineer.  The shop drawings shall be of sufficient size and scale to clearly show the details of work addressed 
by the drawings.  Unless otherwise directed, all shop drawing sheets required for construction shall be of the same size 
as the project plans.  Additional shop drawings, including but not limited to catalog cuts, manufacturer's specifications, 
test results, and certificates of compliance, may be of any size that provides sufficient clarity for the purpose of the 
submitted document. 
 
All shop drawings shall be submitted in accordance with Section 107.10, "Submittals" of these Standard Specifications 
and the Contract Documents. 
 
Approval by the Engineer of the Contractor's shop drawings is a general approval relating only to the compliance with 
the intent of the Contract Documents, and shall not constitute a waiver of errors, misfits, discrepancies, or omissions.  
No materials shall be delivered or work performed related to the shop drawings prior to the written approval of the 
Engineer. 
 
Upon written approval of Shop Drawings required by the Contract Documents or as directed by the Engineer by 
Contract Change Order shall be considered included in and a part of the Contract Documents and shall carry the same 
weight and import as all other elements of the Contract Documents.  The Contractor shall be bound to comply with all 
requirements of the Shop Drawings in the performance of work under the contract.  Except as specifically stated in the 
Contract Documents, the Shop Drawings shall not supersede any element of the Standard Specifications or the 
Contract Documents. 
 
Section 105.05  Changes in the Work.05  Changes in the Work - The District reserves the right to make such 
alterations, deviations, additions, or deletions from the plans and specifications for the Contract, including the right to 
increase or decrease the quantity or portion of the work or to delete any item or portion of the work, as deemed by the 
Engineer to be necessary or advisable and to require such extra work as may be determined by the Engineer to be 
required for the proper completion or construction of the whole work contemplated. 
 
Any such changes will be set forth in a Contract Change Order which will specify, in addition to the work to be done in 
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connection with the change made, adjustment of contract time, if any, and the basis of compensation for such work.  A 
Contract Change Order will not become effective until approved by the Engineer. 
 
Upon receipt of an approved Contract Change Order, the Contractor shall proceed with the ordered work.  If ordered in 
writing by the Engineer, the Contractor shall proceed with the work so ordered prior to the receipt of an approved 
Contract Change Order therefor.  The Engineer will, as soon thereafter as practicable, issue an approved Contract 
Change Order for such work and the provisions of Section 105.12, "Procedure and Protest" of these Standard 
Specifications shall be fully applicable to such subsequently issued Contract Change Order. 
 
When the compensation for an item of work is subject to adjustment under the provisions of this Section 105.05, 
"Changes in the Work", the Contractor shall, upon request of the Engineer, provide the Engineer with adequate detailed 
cost data for such items of work.  If the Contractor requests an adjustment in compensation for such an item of work, 
such cost data shall be submitted with his request. 
 
Nothing provided herein shall excuse the Contractor from proceeding with the prosecution of the work as changed.  
Except as otherwise provided herein, no charge for extra work or material will be allowed. 
 
Section 105.06  Changed Conditions.06  Changed Conditions - If latent physical conditions are encountered at the 
site of the work differing materially from those indicated in the Contract Documents, or unknown physical conditions of 
an unusual nature, differing materially from those conditions ordinarily encountered and generally recognized as 
inherent in work of the character provided for in the Contract, the Contractor shall immediately notify the Engineer of 
said conditions.  If such condition or conditions may warrant, in the Contractor's opinion, consideration for additional 
compensation, the Contractor shall provide a written Notice of Possible Claim to the Engineer within 15 working days of 
discovering the changed condition.  Such Notice of Possible Claim shall specifically describe the changed condition or 
conditions, the impact on the prosecution of the work, the possible fiscal impacts on the work, and any additional 
information that may assist the Engineer in his review of a request for extra compensation.  Changed conditions that 
occur as a result of any negligence or inattention on the part of the Contractor or his agents shall not be considered 
eligible for extra compensation. 
 
Such Notice of Possible Claim shall be considered as informational to the Engineer and shall not be binding upon the 
Engineer for any action whatsoever.  If the Engineer is not given written notice as specified herein, the Contractor will be 
deemed to have waived any claim or claims for extra compensation in any manner arising out of the changed or 
unusual condition. 
 
Following the submittal of such Notice of Possible Claim and prior to the issuance of final payment by the District, the 
Contractor may file a request for extra compensation caused by changed conditions to the Engineer.  Any request for 
additional compensation shall not obligate the District to issue a Contract Change Order.  Such request for extra 
compensation shall be submitted to the Engineer a minimum of 10 working days prior to the issuance of a Progress 
Payment in accordance with Section 108.01, "Progress Payment" of these Standard Specifications. 
 
If, in the opinion of the Engineer, extra compensation is warranted due to changed conditions, he will then issue a 
Contract Change Order in accordance with Section 105.08, "Contract Change Orders" of these Standard Specifications. 
 The amount of extra compensation for such changed conditions shall be that amount mutually agreed to by the District, 
the Contractor, and his surety and shall relieve the District from the obligation of any additional compensation due to the 
incidence of changed conditions encompassed in such Contract Change Order. 
 
The existence of changed conditions, alleged or recognized, shall not relieve the Contractor from his obligation under 
the Contract for all work to be performed thereunder and he shall promptly recommence work not affected by such 
changed conditions, unless ordered otherwise by the Engineer, pending the disposition of any claim that may arise out 
of the changed condition. 
 
Section 105.07  Emergency Conditions.07  Emergency Conditions - In the event of an emergency situation caused 
by, but not limited to, effects of the elements, acts of God, or other unforeseeable causes, or in the interest of the public 
safety, or directed by other agencies having jurisdiction over the work, the Engineer may immediately issue verbal 
orders to the Contractor to take necessary and immediate remedial action.  Such verbal orders shall be binding upon 
the Contractor. 
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In the event of emergency conditions not due to the Contractor or his operation, and as soon as practicable after the 
occurrence of such emergency condition, the Engineer will issue a Contract Change Order in accordance with Section 
105.08, "Contract Change Orders" of these Standard Specifications.  All such work will be paid for in accordance with 
Section 108.06, "Force Account Payment" of these Standard Specifications. 
 
Work done to correct conditions caused by the Contractor's operations shall not be considered as reimbursable by the 
District.  Work that may be considered as caused by the Contractor's operations include, but are not limited to the 
following: 
 

 1. Construction related traffic safety 
 2. Trench safety 
 3. Safety related to Permit-Required Confined Spaces 
 4. Unsafe pavement repair 
 5. Unsafe material handling and storage 
 6. Erosion due to inadequate installation or maintenance of erosion 

control measures by the Contractor 
 7. Spillage of hazardous or toxic material or waste on the ground or 

pavement surface or to any storm system 
 8. Failure to maintain adequate equipment or materials to control the 

emission of airborne pollutants, including but not limited to, dust, 
engine exhaust, paint products, gaseous or aerosol chemicals 

 9. Inadequate or insufficient Contractor's plant or equipment to 
prosecute the work safely and efficiently 

 10. Creation of a fire hazard from any cause 
 11. Failure to maintain the work areas and haul routes in a clean, neat, 

and safe condition 
 
Section 105.08  Contract Change Orders105.08  Contract Change Orders 
 
Section 105.08.01  General - All change orders shall be in writing.  Change orders issued may either increase or 
decrease the amount of work to be done under the contract.  If the amount of work is increased, the change shall be 
known as an "Extra Work" order.  If the amount of work is decreased the change shall be known as a "Work Omitted" 
order.  The Engineer will issue a Contract Change Order for any change in the scope of work, changed conditions, 
extension of time, and as provided for elsewhere herein.  Once issued, a Contract Change Order shall have the full 
force and affect as, and become a part of, the Contract Documents. 
 
Section 105.08.02  Change in Quantities - Unless otherwise provided for in the Contract Documents, increases or 
decreases in the quantity of a contract item of work will be determined by comparing the total pay quantity of such item 
of work to be performed and the total pay quantity as bid therefor. 
 
If the total quantity of work to be performed  under the Contract varies from the total for that item of work as bid by 25 
percent or less, payment will be made for that quantity of work performed at the Contract unit price therefor, unless 
eligible for adjustment of compensation in accordance with Section 105.05, "Changed Conditions" of these Standard 
Specifications. 
 
If the total pay quantity for any item of work under the Contract varies from the total quantity bid by more than 25 
percent, in the absence of specific direction in the Contract Documents or a Contract Change Order causing the change 
in quantity, the compensation payable to the Contractor will be determined in accordance with Section 105.08.03, 
"Quantities Changed in Excess of 25 Percent" of these Standard Specifications. 
 
Section 105.08.03  Quantities Changed in Excess of 25 Percent - When the total pay quantity of work performed is 
in excess of 125 percent of that quantity bid or less than 75 percent of that quantity bid, and the manner of 
compensation is not addressed by the Contract Documents or a Contract Change Order causing the change, the 
contract  unit price may be adjusted by mutual agreement, subject to the Contractor providing written documentation of 
the sources of change in the contract unit price.  Alternatively, all work for that item of work may be performed under 
force account in accordance with Section 108.06, "Force Account Work" of these Standard Specifications. 
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Section 105.08.04  Elimination of Work - Should any contract item of work be eliminated in its entirety, payment will be 
made to the Contractor for actual, documented costs incurred for work performed or material provided as provided for 
herein. 
 
If acceptable material has been ordered, whether or not delivered to the work site, and returnable to the vendor, the 
Contractor will be reimbursed for actual costs for handling and restocking said material plus 15 percent markup.  The 
Contractor shall provide copies of original invoices for all such material. 
 
If acceptable material has been incorporated into the work or is not returnable to the vendor, the Contractor will be 
reimbursed for actual costs of the material and labor so incorporated.  Material will be reimbursed for actual costs for 
material, handling, and restocking plus 15 percent.  Such materials shall become the property of the Soquel Creek 
Water District.  Labor will be reimbursed for time worked as evidenced by the certified payroll plus 33 percent.  
Equipment will be reimbursed at the equipment rental rate for the time worked as evidenced by the certified payroll and 
approved equipment logs plus 15 percent.  Specialized equipment rented by the Contractor for the work will be 
reimbursed for the actual equipment rented as evidenced by copies of the invoices for such equipment rental plus 15 
percent. 
 
If the work, or any portion thereof has been incorporated into the total work, that portion completed and acceptable to 
the Engineer will be reimbursed at the contract unit price therefor and in accordance with Section 105.08.03, "Quantities 
Changed in Excess of 25 Percent" of these Standard Specifications. 
 
All payment for eliminated work, in the absence of specific direction in the Contract Documents or a Contract Change 
Order causing the elimination, will be paid in accordance with Section 108.06, "Force Account Work" of these Standard 
Specifications. 
 
Section 105.08.05  Addition of Work - Work added by Contract Change Order not included in the work for which 
proposals were originally solicited, will be paid for at a mutually agreed upon contract unit price solicited by the Contract 
Change Order or by Force Account in accordance with Section 108.06, "Force Account Work" of these Standard 
Specifications. 
 
Section 105.08.06  Acceptance of Contract Change Orders - Upon issuance of a Contract Change Order by the 
Engineer, the Contractor shall respond within 15 calendar days by returning the executed Contract Change Order to the 
Engineer.  Should the Contractor disagree with any terms or conditions as set forth in the Contract Change Order which 
he has not executed, he shall submit a written protest to the Engineer in accordance with Section 105.12, "Procedure 
and Protest" of these Standard Specifications. 
 
Section 105.09  Interpretation of Specifications and Drawings105.09  Interpretation of Specifications and 
Drawings - The specifications and drawings are intended to be explanatory of each other.  Any work indicated on the 
drawings and not in the specifications, or vice versa, shall be executed as if indicated in both.  As the figured dimensions 
shown on the drawings and in the specifications of the Contract may not in every case agree with scale dimensions, the 
figured dimensions shall be followed in preference to the scaled dimensions.  Should it appear that the work to be done, 
or any of the matters relative thereto are not sufficiently detailed or explained in the Contract Documents, the Contractor 
shall apply to the Engineer for such further explanations as may be necessary, and shall conform thereto as part of the 
Contract so far as may be consistent with the terms thereof.  In the event of any doubt or question arising respecting the 
true meanings of the specifications or drawings, reference to the Engineer shall be a condition precedent to an appeal 
to the District. 
 
Section 105.10  Errors and Omissions.10  Errors and Omissions - If the Contractor, in the course of the work, 
becomes aware of any errors or omissions in the Contract Documents, he shall immediately inform the Engineer.  If the 
Engineer deems it necessary, he will rectify the matter and advise the Contractor accordingly.  Any work done after such 
discovery, until authorized, shall be done at the Contractor's risk. 
 
If such error or omission is discovered prior to the opening of proposals, and if the Engineer determines that such 
discrepancy constitutes a change from the Contract Documents as advertised he may issue an Addendum in 
accordance with Section 102.05, "Addenda to the Contract Documents" of these Standard Specifications. 
 
If discovered after award of the Contract, the Engineer may issue a Contract Change Order in accordance with Section 
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105.11, "Right to Issue Change Orders" of these Standard Specifications. 
 
Section 105.11  Right to Issue Change Orders.11  Right to Issue Change Orders - If for any reason it may become 
desirable during the course of the work to  change the alignment, dimensions, materials or design of the work, the 
District reserves the right to issue change orders in writing to give effect to such changes as may be necessary or 
desirable.  The changes may or may not result in a change in the amount of work.  When the Contractor considers that 
any change ordered in writing by the District involves extra work he shall immediately notify the District in writing and 
shall subsequently keep it informed as to when and where extra work is to be performed and shall make claim for 
compensation therefor each month not later than the first day of the month following that in which the work claimed as 
extra work was performed.  If the changes do, in the opinion of the District, change the amount of work, the contract 
price shall be adjusted as extra work or work and material omitted as the case may be. The Engineer may instruct the 
Contractor in writing to make minor changes in the construction where such changes are, in the opinion of the Engineer 
not inconsistent with the purposes of the Contract Documents and where such changes do not involve additional cost for 
the work furnished.  The Contractor shall make no such minor changes without receipt of written Engineer's instruction 
setting forth the minor change to be made and the Contractor's compliance therewith  shall constitute his 
acknowledgment that such minor change will not result in any  additional cost for construction. 
 
Section 105.12  Procedure and Protest.12  Procedure and Protest - A Contract Change Order approved by the 
Engineer may be issued to the Contractor at any time.  Should the Contractor disagree with any terms or conditions set 
forth therein which he has not executed, he shall submit a written protest to the Engineer within 15 days after receipt of 
such approved Contract Change Order.  The protest shall state the points of disagreement, any applicable reference to 
the Contract Documents, any costs, quantities, ar other data that will assist the Engineer in the evaluation of such 
protest. 
If a written protest as provided for herein is not received by the Engineer within the specified 15 days, the approved 
Contract Change Order shall be considered as an executed Contract Change Order. 
 
Proposed Contract Change Orders may be presented to the Contractor for his consideration prior to approval by the 
Engineer.  If the Contractor signifies his acceptance of the terms and conditions of such proposed Contract Change 
Order by executing such document and if such Contract Change Order is subsequently approved by the Engineer and 
issued to the Contractor, payment in accordance with the provisions set forth therein shall constitute full compensation 
for all work included therein or required thereby.  An approved Contract Change Order shall supersede a proposed, but 
unapproved Contract Change Order. 
 
SECTION 106  ORDER AND CONTROL OF WORKSECTION 106  ORDER AND CONTROL OF WORK 
 
Section 106.01  Authority of District.01  Authority of District - The work and the manner of performing the same 
shall be done to the entire satisfaction and approval of the District.  The District shall be the sole judge of the work and 
materials with respect to both quantity and quality. The Contract Documents do not purport to control the method of 
performing the work but only as to the nature of the completed work.  The Contractor shall assume the entire 
responsibility for methods of performing the work. 
 
Section 106.02  Authority of the Engineer.02  Authority of the Engineer - The Engineer is the representative of the 
District and is employed to act as advisor and consultant to the District in engineering matters relating to the Contract.  
The District has delegated its authority to the Engineer to determine the amount, quality, acceptability and fitness of the 
several kinds of work, material and equipment which are to be paid for under the Contract; to decide for the District all 
questions relative to the classification and measurements of quantities and materials and the fulfillment of the Contract, 
and to reject or condemn all work or material which does not conform to the terms of the Contract.  The Engineer's 
decision in all matters is the decision of the District and can only be changed by the District. 
 
The Engineer may direct the Contractor to perform additional work, to terminate certain work, to remove or replace 
defective work, and take other measures not provided for in these Standard Specifications or the Contract Documents in 
accordance with Section 105.05, "Changes in the Work" of these Standard Specifications. 
 
Wherever in these Standard Specifications or in the Contract Documents the phrase "... as directed by the Engineer" or 
phrases of like import appears, it shall mean those directions issued in accordance with the provisions of these Standard 
Specifications or the Contract Documents. 
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Section 106.03  Inspection of Construction.03  Inspection of Construction - The Engineer, as often as he may 
deem it expedient, shall have access to the work and to the site of the work and to all places where work is being 
prepared or whence materials, equipment, or machinery are being obtained for the work.  The Contractor shall afford 
every facility and every assistance in obtaining the right of such access and shall give the Engineer any and all 
information requested by him in connection therewith. 
 
If the Contract Documents, laws, ordinances, the Engineer's instructions, or any public authority require any part of the 
work to be specially inspected, tested, or approved, the Contractor shall give the Engineer adequate prior written notice. 
 The Contractor shall, at the request of the Engineer, at such time as the Engineer shall designate, open for inspection 
any part of the work which has been covered up; and should the Contractor refuse or neglect to comply with such 
request, the District may employ any other person to open up the same or to do so itself. If the work has been covered 
up but not in contravention of the Engineer's instructions and if found to be in accordance with the terms of the Contract 
Documents, the actual necessary expense of opening and covering up again shall be borne by the District and if the 
work of opening and covering up is done by the Contractor, it shall be considered as Extra Work and paid for in 
accordance with Section 105.05, "Changes in the Work" of these Standard Specifications. 
 
The Contractor may be held liable for all expenses incurred by the District for inspections of any kind as a result of the 
Contractor's failure to provide adequate notice for such inspection or for the Contractor's failure to be prepared for such 
inspection.  Such expenses may be charged to the Contractor in accordance with the provisions of Section 104.13, 
"Charges to the Contractor". 
 
Section 106.04  Mandatory Arbitration.04  Mandatory Arbitration 
 
Section 106.04.01  Description - Any controversy arising out of the construction of the project referred to in the 
Contract or regarding the interpretation of the Contract or any subcontract or sub-subcontract is subject to arbitration.  
The District, the contractor and all subcontractors and sub-subcontractors are bound, each to the other, by this  
arbitration clause provided such party has signed the Contract or has signed another contract which incorporates the 
Contract by reference or signs any other agreement to be bound by this arbitration clause. 
 
Arbitration shall be had in accordance with the Construction Industry Arbitration Rules of the American Arbitration 
Association which are in effect at the time the arbitration is initiated. 
   
Should any party refuse or neglect to appear or participate in arbitration proceedings, the arbitrator is empowered to 
decide the controversy in accordance with whatever evidence is presented.  The arbitrator is authorized to award any 
party or parties such sums as he shall deem proper for the time, expense and trouble of arbitration, including 
reasonable attorney fees. 
 
A party shall not be deemed to have waived the right to demand arbitration under the Contract by filing suit, provided: (1) 
The party files suit in order to prevent the running of the statute of limitations or in order to obtain the benefit of some 
provisional remedy, such as attachment or injunctive relief, and (2) the party commanding suit stays court proceedings 
pending arbitration. 
 
Section 106.04.02  Resolution of Construction Claims of $375,000 or Less:  Application of Provisions of Article 
1.5 (Sections 20104 - 20104.8), Chapter 1, Part 3, of Division 2 of the California Public Contract Code - 
Notwithstanding the provisions of Section 106.04.01, above, the provisions of Article 1.5 (Sections 20104 - 20104.8), 
Chapter 1, Part 3, of Division 2 of the California Public Contract Code, (as the same presently exist or are hereafter 
amended) shall apply, to the extent applicable, as therein provided, to all public works claims of $375,000 or less which 
arise between the Contractor and the District.  The full text of Article 1.5 is repeated herein: 
 
 
 ARTICLE 1.5 
 Resolution of Construction Claims 
 

Section 20104.  Application of Article; "Public Work"; "Claim" 
 

(a) (1)  This article applies to all public works claims of three hundred seventy-five thousand dollars 
($375,000) or less which arise between contractor and a local agency. 
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(2)  This article shall not apply to any claims resulting from a contract between a contractor and 
a public agency when the public agency has elected to resolve any disputes pursuant to Article 
7.1 (commencing with Section 10240) of Chapter 1 of Part 2. 

 
(b) (1)  'Public Work' has the same meaning as in Sections 3100 and 3106 of the Civil Code, except 
that 'public work' does not include any work or improvement contracted for by the state or the 
Regents of the University of California. 

 
(2)  'Claim' means a separate demand by the contractor for (A) a time extension, (B) payment of 
money or damages arising from work done and payment of which is not otherwise expressly 
provided for or the claimant is not otherwise entitled to, or (C) an amount the payment of which is 
disputed by the local agency. 

 
(c)  The provisions of this article or a summary thereof shall be set forth in the plans or 
specifications for any work which may give rise to a claim under this article.  

 
(d)  This article applies only to contracts entered into on or after January 1, 1991. 

  
Section 20104.2.  Formal requirements of claim; Time for responding to claim; Information 
conference; Filing of claim; Limitation period.  

 
For any claim subject to this article, the following requirements apply. 

 
(a)  The claim shall be in writing and include the documents necessary to substantiate the claim.  
Claims must be filed on or before the date of final payment.  Nothing in this subdivision is intended 
to extend the time limit or supersede notice requirements otherwise provided by contract for the 
filing of claims. 

 
(b) (1)  For claims of less than fifty thousand dollars ($50,000), the local agency shall respond in 
writing to any written claim within 45 days of receipt of the claim, or may request, in writing, within 
30 days of receipt of the claim, any additional documentation supporting the claim or relating to 
defenses or claims the local agency may have against the claimant. 

 
(2)  If additional information is thereafter required, it shall be requested and provided pursuant to 
this subdivision, upon mutual agreement of the local agency and the claimant. 

 
(3)  The local agency's written response to the claim, as further documented, shall be submitted to 
the claimant within 15 days after receipt of the further documentation or within a period of time no 
greater than that taken by the claimant in producing the additional information, whichever is 
greater. 

 
(c) (1)  For claims of over fifty thousand dollars ($50,000) and less than or equal to three hundred 
seventy-five thousand dollars ($375,000), the local agency shall respond in writing to all written 
claims within 60 days of receipt of the claim, or may request, in writing, within 30 days of receipt of 
the claim, any additional documentation supporting the claim or relating to defenses or claims the 
local agency may have against the claimant. 

 
(2)  If additional information is thereafter required, it shall be requested and provided pursuant to 
this subdivision, upon mutual agreement of the local agency and the claimant. 

 
(3)  The local agency's written response to the claim, as further documented, shall be submitted to 
the claimant within 30 days after receipt of the further documentation, or within a period of time no 
greater than that taken by the claimant in producing the additional information or requested 
documentation, whichever is greater. 
(d)  If the claimant disputes the local agency's written response, or the local agency fails to respond 
within the time prescribed, the claimant may so notify the local agency, in writing, either within 15 
days of receipt of the local agency's response or within 15 days of the local agency's failure to 
respond within the time prescribed, respectively, and demand an information conference to meet 
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and confer for settlement of the issues in dispute.  Upon a demand, the local agency shall schedule 
a meet and confer conference within 30 days for settlement of the dispute. 

 
(e)  If following the meet and confer conference the claim or any portion remains in dispute, the 
claimant may file a claim pursuant to Chapter 1 (commencing with Section 900) and Chapter 2 
(commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the Government Code.  For 
purposes of those provisions, the running of the period of time within which a claim must be filed 
shall be tolled from the time the claimant submits his or her written claim pursuant to subdivision 
(a) until the time the claim is denied, including any period of time utilized by the meet and confer 
conference.  

 
Section 20104.4.  Procedure for civil actions.  

 
The following procedures are established for all civil actions filed to resolve claims subject to this 
article: 

 
(a)  Within 60 days, but not earlier than 30 days, following the filing of responsive pleadings, the 
court shall submit the matter to nonbinding mediation unless waived by mutual stipulation of both 
parties.  The mediation process shall provide for the selection within 15 days by both parties of a 
disinterested third person as mediator, shall be commenced within 30 days of the submittal, and 
shall be concluded within 15 days from the commencement of the mediation unless a time 
requirement is extended upon good cause showing to the court. 

 
(b) (1)  If the matter remains in dispute, the case shall be submitted to judicial arbitration pursuant to 
Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the Code of Civil Procedure, 
notwithstanding Section 1141.11 of that Code.  The Civil Discovery Act of 1986 (Article 3 
(commencing with Section 2016) of Chapter 3 of Title 3 of Part 4 of the Code of Civil Procedure) 
shall apply to any proceeding brought under this subdivision consistent with the rules pertaining to 
judicial arbitration. 

 
(2)  In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the Code of 
Civil Procedure, (A) arbitrators shall, when possible, be experienced in construction law, and (B) 
any party appealing an arbitration award who does not obtain a more favorable judgment shall, in 
addition to payment of costs and fees under that chapter, also pay the attorney's fees on appeal of 
the other party. 

 
Section 20104.6.  Failure of local agency to pay undisputed portion of claim; Interest. 

 
(a)  No local agency shall fail to pay money as to any portion of a claim which is undisputed except 
as otherwise provided in the contract. 

 
(b)  In any suit filed under Section 20104.4, the local agency shall pay interest at the legal rate on 
any arbitration award or judgment.  The interest shall begin to accrue on the date the suit is filed in 
a court of law. 

 
Section 20104.8.  Repeal date. 

 
(a)  This article shall remain in effect only until January 1, 1994, and as of that date is repealed, 
unless a later enacted statute, which is enacted before January 1, 1994, deletes or extends that 
date. 

 
(b)  As stated in subdivision (c) of Section 20104, any contract entered into between January 1, 
1991, and January 1, 1994, which is subject to this article shall incorporate this article.  To that end, 
these contracts shall be subject to this article even if this article is repealed pursuant to subdivision 
(a). 

 
Section 106.04.03  Attorney's Fees - In the event of any litigation or other adversary proceedings between the District 
and the Contractor arising out of the interpretation or performance of the contract, the prevailing party shall be entitled to 
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recover costs of suit and his reasonable attorneys fees to be fixed by the court, arbitrator or other mediator. 
 
Section 106.05  Superintendence106.05  Superintendence - The Contractor shall give his personal attention to and 
shall supervise the work to the end that it shall be prosecuted faithfully, and when he is not personally present on the 
work, he shall at all reasonable times be represented by a competent superintendent who shall receive and obey all 
instructions or orders given under the Contract, and who shall have full authority to execute the same, and who shall be 
liable for the faithful observance of any instructions delivered to him or to his authorized representative.  This 
representative shall be referred to as the Project Superintendent.  The Project Superintendent shall not be changed 
without the prior, written approval of the District.  The District reserves the right to require a change in Project 
Superintendent for cause. 
 
Section 106.06  Schedule.06  Schedule - Following the awarding of the Contract and not less than 5 working days 
prior to beginning work, the Contractor shall submit to the Engineer, 5 copies of a schedule setting forth the sequence in 
which construction phases will proceed.  Additionally, as changes in the scheduling are necessitated by construction 
progress and non-construction delays including but not limited to, weather, supply problems, and strikes the Contractor 
shall deliver an updated schedule to the Engineer bi-weekly.  The schedule shall be a time-scale critical path type in a 
format compatible with the District's scheduling software, SURETRAK® by PRIMAVERA® and show the following: 
 

 1. The order in which the Contractor proposes to carry out the work. 
 2. The dates on which he will start the several salient features of the work including, 

but not limited to, procurement of materials, plant, and equipment. 
 3. The contemplated dates for completing the said salient features. 
 4. Coordination with other Contractors and utility companies. 
 5. A cost breakdown of the Contract into its various parts, with quantities and prices, 

as a basis for checking and computing estimates for progress payments. 
 6. A schedule of Progress Payments indicating the date of submittal of requests for 

partial payment and the estimated amount of work to be covered by each Progress 
Payment. 

 
No progress payment will be made for any work until a satisfactory schedule has been submitted and approved by the 
Engineer. 
 
Section 106.07  Obstructions.07  Obstructions - Attention is directed to Section 106.13, "Protection of Property and 
Utilities" of these Standard Specifications. 
 
The Contractor's attention is directed to the existence of certain underground facilities that may require special 
precautions be taken by the Contractor.  The  Contractor shall notify the Engineer and the following organizations, as 
appropriate, at least five (5) working days prior to performing any work on District facilities or improvements: 
 

 
UTILITY NOTIFICATION 

 
Underground Service Alert 
(USA) 

 
PG & E, Pacific Telephone, 
Cable Television 

 
(800)642-2444 

 
Soquel Creek Water District 

 
Water Facilities 

 
(408)475-8500 

 
County of Santa Cruz, Public 
Works Department 

 
Sewers, Storm Drains, Traffic 
Signals, Road Improvements 

 
(408)454-2160 

 
City of Capitola, Public Works 
Department 

 
Sewers, Storm Drains, Road 
Improvements 

 
(408)475-7300 

 
State of California, Department 
of Transportation (CalTrans) 
Right-of-Way Division 

 
Highways, Storm Drains, Traffic 
Signals 

 
(510)286-5336 

 
If such facilities are not located on the plans in both alignment and elevation, no work shall be performed in the vicinity 



  
 1-29 Soquel Creek Water District 

Standard Specifications 
August 1994 

 

of said facilities until the owner, or his representative, has located the facility by potholing, probing, or other means that 
will locate and identify the facility.  If, in the opinion of the Engineer, the Contractor's operations are delayed or interfered 
with by reason of the utility facilities not being located by the owner or his representative, the District may allow an 
extension in contract time commensurate with actual delay to the project completion.  However, no additional 
compensation will be considered for such delay. 
 
This citing of owners and utilities is provided as a convenience and no warranty, expressed or implied, is made as to 
accuracy of the information and shall not relieve the Contractor from the responsibility for locating all existing utilities and 
notifying all owners prior to commencing work. 
 
Section 106.08  Temporary Sanitary Facilities106.08  Temporary Sanitary Facilities - The Contractor shall provide 
a minimum of one (1) chemical toilet of suitable type at each construction site and maintain the facilities in a sanitary 
condition at all times. 
 
The chemical toilets shall be of watertight construction such that no contamination of the area can result from their use. 
 The facilities shall conform to code requirements and be acceptable to the local sanitary authorities.  Location of the 
facilities are to be approved by the Engineer prior to being delivered to the project site.  The chemical toilet(s) shall be 
serviced a minimum of weekly. 
 
Upon completion of the work, the sanitary facilities shall be removed and the areas restored to their original condition.  
The Contractor shall obtain all permits from agencies of jurisdiction and shall provide and maintain the sanitary facilities 
in full accordance therewith.  All costs associated with furnishing temporary sanitary facilities shall be considered as 
incidental to and included in the contract lump sum or unit price for other items of work and no additional compensation 
will be allowed therefor. 
 
Section 106.09  Surveying.09  Surveying - The District will provide one set of stakes or marks to locate property 
boundaries and establish the location of the improvements.  These marks shall be for the purpose of showing the 
preferred and/or planned location of the proposed improvements including but not limited to major fittings and changes 
in alignments, critical structures, and other controlling elements of the improvements.  The Contractor shall provide at 
least one responsible person, either the Superintendent or a Foreman, to assist the District in this work.  This 
representative shall ensure that the Contractor is thoroughly familiar with the layout of the proposed improvements and 
the marking system employed by the District.  Whenever practicable, this surveying and layout will be performed 
following any subsurface exploration required by these Standard Specifications, the Contract Documents, or as agreed 
to by the Contractor and the District. 
 
The Contractor shall be responsible for the preservation of such survey marks throughout the life of the Contract.  All 
such marks damaged or lost through the negligence of the Contractor prior to their intended use will be replaced by the 
District and all costs associated with such restaking will be charged to the Contractor.  
 
All other construction surveying shall be provided and paid by the Contractor including but not limited to, pipe alignment, 
sawcut limits, service connections, and such other features as will enable the Contractor to construct the improvements 
as provided for in these Standard Specifications and Plans, the Contract Documents, and as directed by the Engineer. 
 
Section 106.10  Laws, Regulations and Permits.10  Laws, Regulations and Permits - Except as stated in the 
Contract Documents, the District will obtain permits from regulatory agencies having jurisdiction over the work and the 
Contractor shall comply with all the requirements of said agencies. 
 
The District will pay all fees for these permits.  The Contractor shall obtain and pay for all other permits required by the 
Contract Documents including but not limited to, those required by the State of California, the County of Santa Cruz, 
California, and the City of Capitola, California. 
 
The Contractor shall give all notices required by law and comply with all laws, ordinances, rules and regulations 
pertaining to the conduct of the work.  The Contractor shall be liable for all violations of the law in connection with work 
furnished by the Contractor.  If the Contractor observes that the drawings or specifications are at variance with any law 
or ordinance, rule or regulation, he shall promptly notify the Engineer in writing and any necessary changes will be 
made by written instruction or change order.  If the Contractor performs any work knowing it to be contrary to such laws, 
ordinances, rules and regulations and without giving notice to the Engineer, the Contractor shall bear all costs arising 
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therefrom. 
 
Unless otherwise specified in the Contract Documents, permits which are necessary for and during  the prosecution of 
the work will be secured and paid for by the District. 
 
Section 106.11  Contractor's License.11  Contractor's License - The Contractor shall have a valid Class "A" 
General Contractor or Class "C" Specialty Contractor license appropriate for the work to be performed under the 
Contract from the State of California. 
 
Section 106.12  Protection of Survey Monuments.12  Protection of Survey Monuments - The Contractor shall take 
all precautions to protect existing survey monuments, including but not limited to, property corners, street 
monumentation, and cadastral and geodetic markers, and shall cause to have replaced any such monuments 
damaged or destroyed by his operations, inadvertently or otherwise.  Such replacement of survey monuments shall be 
performed by a civil engineer or land surveyor licensed by the State of California.  Unless otherwise directed by the 
Contract Documents or the Engineer, the protection and replacement of survey monuments shall be considered as 
incidental to the work and no additional compensation will be allowed therefor. 
 
Section 106.13  Protection of Property and Utilities106.13  Protection of Property and Utilities - The Contractor 
shall protect all public and private property, insofar as it may be endangered by his operations and take every 
reasonable precaution to avoid damage to such property.  The Contractor shall restore and bear the cost of any public 
or private improvement, facility, or structure within the right-of-way, easement, or work area which is damaged or injured 
directly or indirectly by or on account of any act, omission, or neglect in the execution of the work.  This Section 106.13 
is intended to address those facilities not designated for removal but visibly evident, correctly shown on the plans, or 
marked by the owner of said improvement, facility, or structure. 
 
In restoring any damaged or injured improvement, facility, or structure, the Contractor shall restore it to a condition 
substantially equivalent to, or better than, that existing before such damage or injury occurred, The Contractor shall 
effectuate this restoration by repairing, rebuilding, or otherwise effecting restoration thereof.  If this is infeasible, he shall 
make a suitable settlement with the owner of the damaged property, all at no expense to the District. 
 
The Contractor shall give reasonable notice to owners or occupants of buildings on property adjacent to the work to 
permit the owner or occupant to remove vehicles and trailers. He shall also provide such owners reasonable time to 
remove or salvage other possessions as well as relocate plants, landscaping improvements, irrigation system, fences, 
trees, or other improvements within the work area which are designated to be removed or which might be destroyed or 
damaged by his work operations. 
 
Trees not indicated to be removed shall be protected from damage by impact of equipment or materials and no roots 
larger than 4 inches may be cut without the prior approval of the Engineer.  The Engineer may require the services of an 
arborist to direct the Contractor in the care and protection of existing trees. 
 
Section 106.14  Protection of Improvements.14  Protection of Improvements - The Contractor shall be responsible 
for the protection of all work done under the Contract until final acceptance by the District.  The Contractor shall at all 
times, protect from damage and preserve all materials, supplies, equipment of any description, and all work performed, 
from the nature of the work, the action of the elements,  and any damage by any person or persons or from any cause 
whatever. 
 
Section 106.15  Use of Light, Water, and Power.15  Use of Light, Water, and Power - The Contractor shall furnish 
all temporary light, water, and power complete with all piping, wiring, lamps, and similar equipment necessary for the 
work as approved.  The Contractor shall install, maintain, and remove promptly upon completion, all such temporary 
facilities and obtain all necessary permits, pay all necessary fees, and bear all costs in connection with such temporary 
facilities.  All such facilities shall be installed, operated, and removed in accordance with applicable codes and 
ordinances. 
 
Except as otherwise provided in these Standard Specifications, the Contract Documents , or as directed by the Engineer, 
the cost for providing temporary light, water, and power shall be considered as incidental to other items of work and no 
additional compensation will be allowed therefor. 
 
Section 106.16  Water and Air Pollution.16  Water and Air Pollution - The Contractor shall conduct his operations 
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and operate his equipment in full accordance with all applicable laws, regulations, ordinances, and policies of federal, 
state, and local agencies having jurisdiction over the work. During all phases of the work, the Contractor shall take 
precautions to ensure that dirt, debris, mud, oils and fuels, and other material from the work site does not enter any 
stream, waterway, or storm drain, that all equipment is provided with all air pollution devices required and in good 
operating condition, and shall take whatever measures are necessary for the prevention of a dust nuisance. 
 
Except as provided for elsewhere in these Standard Specifications, the Contract Documents, or as directed by the 
Engineer, all costs associated with the prevention of water and air pollution shall be considered as incidental to other 
items of work and no additional compensation will be allowed therefor. 
 
Section 106.17  Construction Noise Mitigation.17  Construction Noise Mitigation - The Contractor shall conduct 
his operations and operate his equipment in such a manner as to minimize the generation of noise above the ambient 
level of the surrounding area.  All equipment shall be muffled in accordance with all applicable laws, regulations, 
ordinances, and policies and no unusually load sources of noise not necessary for the construction of the work will be 
permitted. 
 
Except for emergencies, the Contractor shall restrict his operations on constructive work to the hours of 8:00 AM to 5:00 
PM, Monday through Friday, excepting designated holidays.  Daily cleanup work may proceed until 6:00 PM subject to 
the approval of the Engineer.  Any work outside these hours that may generate construction noise, including daily 
cleanup, must have the prior written approval of the Engineer. 
 
Noise levels shall be maintained at the following levels 50 feet from the source of noise generation: 
 
Normal construction activities 85 dBA 
(Trucks, trenching operations, material handling, etc.) 
Narrow Band activities 100 dBA 
(Discontinuous sources, eg: pavement saws, jackhammers, etc.) 
 
At all times, overall average noise emitted from the Contractor's operations shall not exceed 10 dBA above the ambient 
noise level in the surrounding areas.  The ambient noise level shall be assumed to be 45 dBA in rural and low density, 
low traffic residential areas, 50 dBA in all other residential and commercial areas, and 55 dBA in industrial and high 
truck traffic areas. 
 
Exceptions to the provisions of this Section 106.17, "Construction Noise Mitigation" may only be considered upon a 
written request to the Engineer by the Contractor and supported by a report from a recognized acoustical engineer. 
 
Section 106.18  Use of Improvements Prior to Acceptance106.18  Use of Improvements Prior to Acceptance - 
Upon the written order of the District, the Contractor will be relieved of the duty of maintaining and protecting certain 
portions of the work which are approved to be placed in service and which have been completed in accordance with the 
Contract Documents, including cleanup. 
 
The District shall have the right to take possession of and use any completed or partially completed portions of the work. 
 Such use shall not be considered as final acceptance of the work or portions thereof. 
 
In addition, such action by the District will relieve the Contractor of responsibility for injury or damage to said completed 
portions of the work resulting from use by public traffic or from the action of the elements or from any other cause, 
excepting injury or damage resulting from the Contractor's own operations or from the Contractor's own negligence.  
The Contractor will not be required to again clean up such portions of the work prior to final acceptance of all the work, 
excepting for such items of work as result from the Contractor's operations.  Nothing in this section shall be construed 
as relieving the Contractor from full responsibility for making good work or materials found defective prior to final 
acceptance of the work and for any additional period provided for elsewhere herein or in the Contract Documents. 
 
Section 106.19  Subsurface Exploration.19  Subsurface Exploration - All information obtained by the Engineer 
regarding subsurface conditions, including but not limited to, utility locations, soil conditions, and groundwater elevations 
will be available for review at the office of the Engineer upon request.  Known conditions affecting the work to be 
performed will be shown on the plans or provided for in the Contract Documents.  Such information is supplementary 
information only.  Neither the Engineer nor the District assumes any responsibility for the completeness, accuracy, or 
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interpretation of such supplementary information. 
 
Logs of test holes, test pits, soils reports, groundwater elevations, and other supplementary subsurface information are 
offered as the best available information of underlying materials and conditions at the locations actually tested.  The 
District will not be liable for any loss sustained by the Contractor as a result of any variance between conditions 
contained in or interpretations of test reports and the actual conditions encountered during the progress of the work. 
 
The Contractor shall carefully examine the site of the work, as provided for in Section 102.01," Examination of Plans, 
Specifications, and Site of Work" of these Standard Specifications.  The submission of a proposal shall be conclusive 
evidence that the Contractor has availed himself of all resources necessary to satisfy himself as to the subsurface 
conditions to be encountered, as to the character, quality, and quantities of work to be performed and materials 
furnished, and as to the requirements of the Contract Documents. 
The Contractor shall expose all utilities at locations where proposed improvements are shown to cross, at all proposed 
connections, and at intervals not to exceed 250 linear feet along parallel utilities to ensure maintaining the minimum 
separations provided for in the Contract Documents. 
 
Such explorations shall be performed in advance of construction operations such that the final location of proposed 
improvements may be adjusted prior to construction as provided for in Section 106.09, "Surveying" of these Standard 
Specifications. 
 
 
Where the Engineer is of the opinion that additional subsurface exploration is necessary for the prosecution of the work, 
he may include subsurface exploration as a Contract item in the Contract Documents.  If not included as a Contract 
item, the Engineer may issue a Contract Change Order for additional subsurface exploration to locate or identify 
subsurface facilities, utilities, structures or conditions.  Where such additional subsurface exploration is ordered by the 
Engineer, the Contractor will be assumed to have full knowledge of the subsurface condition and no additional 
compensation will be allowed for changed conditions due to such subsurface condition. 
 
Section 106.20  Defective and Unauthorized Work.20  Defective and Unauthorized Work - All work or materials 
which do not meet the requirements of the Contract Documents shall be considered as defective work.  Work that 
meets the requirements of the Contract Documents but is not authorized by the Contract Documents or provided for 
elsewhere herein shall be considered as unauthorized work. 
 
The Contractor shall immediately remove and replace all defective work or materials found to exist prior to final 
acceptance or final payment for the work and for that period of time provided for elsewhere herein or in the Contract 
Documents.  All work or materials replaced shall be in accordance with these Standard Specifications and the Contract 
Documents.  This provision shall have full force and effect regardless of the fact that the defective work or material may 
have been performed or installed with the alleged knowledge of the Engineer.  All costs associated with the removal of 
such defective work shall be the responsibility of the Contractor and the District will assume no liability therefor. 
 
Any work performed outside the limits of the work area as provided for in the Contract Documents or performed without 
lines and grades having been given by the Engineer shall be considered as unauthorized work.  All operations related to 
such unauthorized work shall be immediately stopped and shall not proceed without the express written direction of the 
Engineer.  The Contractor shall be responsible for all costs associated with the performance of such unauthorized work 
and the District will not be liable for any expense so incurred.  The Engineer may order the removal of all such 
unauthorized work or any portion thereof and the Contractor shall bear all costs associated with such removal. 
 
If, in the opinion of the Engineer, any defective work is of a minor nature or that the unauthorized work is in the best 
interests of the District, and that the acceptance of such work will not result in an unsafe and undesirable condition or 
that the removal of such work would result in an unsafe or undesirable condition, the District reserves the right to retain 
such work and make such adjustments in the payment therefor as determined reasonable and in the public interest.  
Such determination by the District shall be final. 
 
Section 106.21  Restoration and Cleanup.21  Restoration and Cleanup 
 
Section 106.21.01  General - The Contractor shall maintain the site of the work in a safe and clean condition at all 
times while performing work under the Contract.  If the Contractor fails to maintain the work areas and haul routes in a 
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safe and clean condition, the Engineer may hire other forces to perform the clean up work.  All expenses incurred by the 
District due to such cleaning up will be charged to the Contractor. 
 
All expenses associated with the daily cleaning up and the restoration and final clean up of the work areas shall be 
considered as incidental to other items of work and no additional compensation will be allowed therefor. 
 
Section 106.21.02  Daily Cleanup - At such time as the Engineer may direct and at the end of each work day, the 
Contractor shall neatly stack materials and debris in a safe location or manner, sweep or otherwise remove all dirt, 
sand, mud, or spilled concrete, sand/cement slurry, or asphalt concrete from all traveled ways within the work site and 
all haul routes used by the Contractor. 
 
Section 106.21.03  Restoration and Final Clean Up - Upon completion of all work and prior to final acceptance of the 
work by the District, the Contractor shall clean the site of all remaining accumulations of materials, equipment, and 
debris.  The Contractor shall restore the work areas, including the material storage areas and haul routes to a condition 
substantially equivalent to that existing prior to commencing work.  Final payment of retention will be withheld and the 
contract time continued until all such areas have been satisfactorily restored.  The time necessary for the Contractor to 
perform restoration and final clean up shall be considered as part of the Contract Time of Completion and subject to the 
assessment of liquidated damages as provided for elsewhere herein and in the Contract Documents. 
 
Section 106.22  Final Inspection.22  Final Inspection - When, in the opinion of the Contractor, all work is complete 
and all submittals have been received and approved by the Engineer, the Contractor shall notify the Engineer that the 
project is ready for final inspection.  Within 15 days, the Engineer will schedule a physical inspection of the work site and 
a review of all records, forms, certificates, material submittals, Contract Change Orders, and other documentation 
required by these Standard Specifications and the Contract Documents.  Upon completion of this inspection and review, 
the Engineer will notify the District and the Contractor whether the Contract has been executed as provided for in the 
Contract Documents and is ready for final payment. 
 
If the Engineer finds work, materials, or documentation not in accordance with the Contract Documents, he will issue a 
report of deficiencies, which shall be known as the Punch List.  The Contractor shall then correct, to the Engineer's 
satisfaction, all items on the Punch List and again notify the Engineer of completion.  The Engineer will then reinspect 
the work and review the records and documents required by the Contract Documents as provided for herein.  This 
procedure will be repeated until the work has been completed to the Engineer's satisfaction. 
 
If the Engineer is unable to perform the final inspection within the time period set forth herein or in the Contract 
Documents, the Contract date of completion will be adjusted accordingly for the purposes of computing and assessing 
liquidated damages.  Notice to the Engineer by the Contractor requesting a final inspection shall not relieve the 
Contractor of completing the work in accordance with the Contract Documents and within the time specified therein, 
subject to any adjustments provided for therein. 
 
Section 106.23  Storage of Materials and Equipment.23  Storage of Materials and Equipment - Materials shall be 
so stored as to insure the preservation of their quality and fitness for the work.  Stored materials shall be located so as to 
facilitate prompt inspection.  Private property shall not be used for storage purposes without the written permission of the 
owner.  Such written permission shall be submitted to the Engineer in conformance with Section 107.10, "Submittals" of 
these General Conditions. 
 
All materials stockpiled on site, including but not limited to pipe, fittings, sand, equipment, driveway plates, trench spoils, 
removed asphalt concrete paving, and broken concrete, shall be stored in an area approved by the Engineer off the 
travelled way.  The Contractor shall make all necessary arrangements with the owner of any private property used for 
material storage and obtain any permits for the storage of material within the public right-of-way and shall store all 
material in strict accordance with such permit. 
 
Submission of a Proposal shall be considered as conclusive evidence that the Contractor has made arrangements with 
or is fully aware of the requirements of private property owners or public agencies regarding the storage of materials 
and equipment.  No additional compensation or extension in time will be allowed for the failure of the Contractor to 
provide for the storage of material and equipment. 
 
Any material or equipment stored within 5 feet of the travelled way shall be marked with barricades, including night 
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flashers and caution tape, whenever the Contractor's operations are not actively in progress at that location.  Barricades 
shall be placed at the beginning and end of all materials and equipment and not more than 25 feet apart along the 
length of such materials and equipment.  All barricades and warning devices shall be in accordance with Section 203, 
"Traffic Control" of these Standard Specifications. 
 
Section 106.24  Preference For Domestic and/or Local Materials and Labor106.24  Preference For Domestic 
and/or Local Materials and Labor - In the employment of labor or purchase of materials for doing the work, the 
Contractor shall give preference to qualified persons and/or firms residing and/or doing business within the general area 
of the work. 
 
Section 106.25  Access by Federal, State and Local Government Officials106.25  Access by Federal, State and 
Local Government Officials -  Authorized representatives of the State of California, State Board of Health, or other 
health agency and federal, state, or local government officials shall at all times have access to the work wherever it is in 
preparation or progress, and the Contractor shall provide proper facilities for such access and for inspection. 
 
Such access shall include the site of manufacture, fabrication, or assembly, if other than the site of the work.  The 
Contractor shall ensure access to such locations at all times and shall provide or cause the owner of such location to 
provide, such labor, materials, and equipment as are necessary to effectuate such access. 
 
Section 106.26  Contractor's Plant and Equipment106.26  Contractor's Plant and Equipment - The Contractor 
alone shall at all times be responsible for the adequacy, efficiency, security, and sufficiency of his plant and equipment, 
as well as that  of his subcontractors. 
 
Section 106.27  Cooperation.27  Cooperation - The District, or other contractors performing work on behalf of the 
District, shall be at liberty to enter upon the site of the work with workmen and materials to do work, and the Contractor 
shall afford any such workmen all reasonable facilities and cooperation to the satisfaction of the Engineer.  The 
Contractor shall arrange his work and dispose of his materials in such a manner as will not interfere with work or 
storage of materials of the District or of others upon the site of the work.  The Contractor shall make good promptly, any 
injury or damage that may be at his hands.  The Contractor shall join his work to that of others and perform his work in 
proper sequence in relation to that of others to the satisfaction of the Engineer.  Any difference or conflict arising 
between the Contractor and the workmen of the District with regard to their work, shall be submitted to the Engineer and 
the  Contractor shall abide by his decision in the matter.  If the work of the Contractor is delayed because of any acts or 
omissions of the District, the Contractor shall not have on that account any claim against the District other than for an 
extension of time. 
 
Section 106.28  Materials.28  Materials 
 
Section 106.28.01  Source of Supply and Quality of Materials - The Contractor shall supply all materials required to 
complete the work in accordance with the Contract Documents, except those materials designated in the Contract 
Documents to be furnished by the District.  The same shall apply to those materials provided for work performed under 
force account in accordance with Section 108.06, "Force Account Payment" of these Standard Specifications. 
 
Only materials conforming to the requirements of these Standard Specifications and the Contract Documents shall be 
incorporated in the work. 
 
All materials shall be new, except as provided for in the Contract Documents.  The materials shall be manufactured, 
handled, and used in such a manner as to insure completed work in accordance with these Standard Specifications and 
the Contract Documents. 
 
Section 106.28.02  Inspection and Testing of Materials - All materials used in the work shall be subject to inspection 
and tests by the Engineer.  The Contractor shall provide such samples as the Engineer may request for testing 
purposes and shall provide access to the site of manufacture, assembly, supply, or storage of such materials as the 
Engineer may request.  The Contractor shall also ensure that the Engineer shall have such assistance in personnel or 
equipment as may be required for the handling of materials to be inspected or tested. 
 
The inspection and testing of materials shall be to verify conformance to the provisions of these Standard Specifications 
and the Contract Documents.  It shall be understood that such inspection and testing will not constitute acceptance of 
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such materials and that all materials will be subject to inspection in-situ during installation and construction for 
conformance to all provisions of these Standard Specifications and the Contract Documents. 
 
Manufacturer's  warranties, guaranties, instruction sheets, and parts lists shall be delivered to the Engineer in 
accordance with Section 107.10, "Submittals" of these Standard Specifications.  Records of inspections and tests made 
by the Engineer may be examined by the Contractor, upon written request. 
 
Section 106.28.03  District-Furnished Materials - Those materials identified in the Contract Documents as being 
furnished by the District will be available to the Contractor at no charge.  The Contractor shall make written request to 
the Engineer a minimum of 5 working days, or that period set forth in the Contract Documents, in advance of the time at 
which such materials are to be incorporated in the work. 
 
Except as provided for in the Contract Documents, the Contractor shall provide all labor, materials, equipment and 
transportation for the handling of such materials from the source of supply identified in the Contract Documents to the 
site of the work.  The Contractor shall thoroughly inspect the material before accepting it at the point of supply and shall 
be responsible for any damage, loss, or injury that occurs during transport and incorporation into the work. 
 
Section 106.29  Statistical Testing.29  Statistical Testing - Statistical testing shall not be considered a part of these 
specifications.  In all cases not otherwise modified, where reference is made to statistical testing, the acceptable value 
for a single test is as specified for the acceptable value for the moving average. 
 
Section 106.30  Soil Testing.30  Soil Testing - Upon receipt of not less than 2 working day's notice or that period 
designated in the Contract Documents, the District will cause to be performed tests on subgrade compaction, materials 
to be used in the project, and other soil tests as necessary to establish conformance and compliance with specifications. 
 While the Engineer will endeavor to obtain the results of these tests as soon as possible, the Contractor shall allow a 
reasonable amount of time for the tests to be made.  In lieu of availing himself of the services of the District, the 
Contractor has the option of hiring his own private soils laboratory to perform this work if he believes that this is to his 
advantage.  The cost of services provided by such private laboratories shall be borne by the Contractor. 
 
Section 106.31  Relative Compaction.31  Relative Compaction - Relative compaction shall be tessted in accordance 
with the provisions of ASTM D1557.  Wherever in a referenced specification or permit condition, relative compaction is 
specified to be determined by California Test Method No. 216 or California Test Method No. 312, the relative 
compaction shall be determined in accordance with the provisions of ASTM D1557. 
 
Section 106.32  Certified Payroll.32  Certified Payroll - The Contractor shall provide to the District a certified copy of 
the payroll by the 7th day of each month for the duration of the Contract, up to and including the "Notice of Completion" 
of the project. 
 
The Contractor shall forfeit, as a penalty, to the District, twenty-five dollars ($25.00) for each laborer, workman, or 
mechanic employed for each calendar day or portion thereof when such laborer, workman or mechanic is paid less 
than the general prevailing rate of wages hereinafter stipulated for any work done under the Contract, by him, or by a 
subcontractor under him, in violation of the provisions of the Labor Code, and in particular, Sections 1770 to 1780 
thereof. 
 
Section 106.33  Contractor's Employees and Subcontractors106.33  Contractor's Employees and 
Subcontractors - The Contractor shall at all times be responsible for all work performed by  subcontractors.  When a 
subcontractor is used, the responsibility for every portion of the work shall remain with the Contractor.  All persons 
engaged in the work will be considered as employees of the Contractor and their work shall be subject to the provisions 
of the Contract.  When it is stated in the Contract Documents that a subcontractor, manufacturer, or a supplier or any 
other person other than the Contractor, the District or the Engineer shall do something, it means that the Contractor 
shall cause such person to do that thing. 
 
The Contractor shall at all times be responsible for the adequacy, efficiency and sufficiency of his employees, his 
subcontractors and all persons employed by his subcontractors.  All workmen must have sufficient knowledge, skill, and 
experience to perform properly the work assigned to them. 
 
Section 106.34  Service of Notices.34  Service of Notices - Any notice, order, direction, request or other 
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communication given by the District to the Contractor or the Contractor to the District under the Contract shall be 
deemed to be well and sufficiently given to the Contractor or District if left at any office used by the Contractor, or 
delivered to any of his or the District's officers, clerks or servants, or posted on the site of the work, or transmitted by 
facsimile transmission or mailed in any post office addressed to the Contractor at the address mentioned in the 
Contract, or at the Contractor's last known place of business, and if mailed, shall be deemed to have been given to and 
received by the Contractor two working days after the day of mailing in any post office in the vicinity of the work.  If 
service is via facsimile transmission, the original document will be forwarded by United States Mail in accordance with 
this Section 106.34, "Service of Notices" and shall be considered as in full force and effect at the time of confirmed 
facsimile transmission. 
 
Section 106.35  Deviation From Contract.35  Deviation From Contract - The Contractor shall not make any 
alteration or variation in or addition to or deviation or omission from the terms of the Contract without the express written 
consent of the District. 
 
Section 106.36  Suggestions To Contractor.36  Suggestions To Contractor - Any plan or method of work 
suggested by the District or the Engineer to the Contractor but not specified or required, if adopted or followed by the 
Contractor in whole or in part, shall be used at the risk and responsibility of the Contractor; and the District and the 
Engineer shall assume no responsibility therefor and in no way be held liable for any defects in the work which may 
result from or be caused by use of such plan or method of work. 
 
Except as provided for in Section 105.07, "Emergency Conditions" of these Standard Specifications, no verbal 
agreement or conversation with any officer, agent, or employee of the District, either before or after execution of the 
Contract, shall affect or modify any of the terms or obligations contained in any of the documents comprising the 
Contract.  Any such verbal agreement or conversation shall be considered as unofficial information and in no way 
binding upon the District. 
 
Section 106.37  Quantities106.37  Quantities - The quantities shown within the Contract Documents shall be 
considered as the final quantity for payment of the various items of work as defined elsewhere in the Contract 
Documents and no variation in quantities will be considered unless called for under a Contract Change Order approved 
by the Engineer. 
 
Section 106.38  Hours of Labor.38  Hours of Labor - Pursuant to the California Labor Code 8 hours of labor shall 
constitute a legal day's work, and the Contractor or any subcontractor shall not require more than 8 hours of labor in a 
day from any person employed by him in the performance of the work under the Contract.  Failure of the Contractor to 
perform the work in accordance with this policy of the State of California shall be deemed to be a failure on his part to 
comply with the provisions of the contract. 
 
Section 106.39  Overtime Work.39  Overtime Work - Overtime and shift work may be established as a regular 
procedure by the Contractor with the written permission of the Engineer.  Such permission may be revoked at any time.  
No work other than overtime and shift work established as a regular procedure shall be done between the hours of 6:00 
p.m. and 8:00 a.m., nor on Saturdays, Sundays or legal holidays, except such work as is necessary for the proper care 
and protection of the work already performed or except in case of any emergency.   
 
All costs for overtime inspection, except those occurring as a result of overtime and shift work established as a regular 
procedure, shall be paid by the Contractor.  Overtime inspection shall include inspection required during holidays, 
Saturdays, Sundays, and any weekday between the hours of 6:00 p.m. and 8:00 a.m..  Such costs will include but will 
not necessarily be limited to engineering, inspection, general supervision and other overhead expenses which are 
directly chargeable to the overtime work.  All such charges will be charged to the Contractor. 
 
Section 106.40  Certificates of Compliance.40  Certificates of Compliance - Where provided for in these Standard 
Specifications and the Contract Documents, the Contractor shall furnish a Certificate of Compliance in lieu of 
compliance testing for materials used in the construction of District facilities.  Such Certificate of Compliance shall be on 
the form required by the Engineer or a form provided by the preparer and approved by the Engineer.  Such Certificate of 
Compliance shall be prepared by the material manufacturer or supplier and shall include as a minimum, the following 
information: 
 

 1. Name, address, telephone number, and contact person of the manufacturer; 
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(Note that the contact person of the manufacturer may be that of the supplier) 
 2. Name, address, telephone number, and contact person of the supplier; 
 3. Description of the material included in the Certificate of Compliance; 
 4. Applicable sections in these Standard Specifications and the Contract Documents; 
 5. Applicable standards or specifications including but not limited to, ASTM, AWWA, 

NEMA, NEC, AASHTO, FHWA, UL; 
 6. A formal statement that the referenced materials comply in all respects with all 

applicable standards and specifications; 
 7. The signature of the responsible representative of the manufacturer preparing the 

Certificate of Compliance. 
 
A Certificate of Compliance will be required for each lot of material furnished and shall include all materials within each 
lot.  No work that includes material for which a Certificate of Compliance is required will be considered acceptable 
without the approved submittal of such Certificate of Compliance.  No extension in contract time will be permitted for 
delays related to the submittal of a Certificate of Compliance.  The District reserves the right to sample and test any or 
all materials used on the basis of a Certificate of Compliance and to reject the use of materials used on the basis of a 
Certificate of Compliance deemed not in compliance with these Standard Specifications or the Contract Documents at 
the time of incorporation in the work. 
 
Section 106.41  Employment of Apprentices.41  Employment of Apprentices - The Contractor's attention is directed 
to the provisions of Sections 1777.5 (Chapter 1411, Statutes of 1968) and 1777.6 of the Labor Code concerning the 
employment of apprentices by the Contractor or any of his subcontractors. 
 
Section 1777.5, as amended, requires the Contractor or his subcontractors employing tradesmen in any apprenticeable 
occupation to apply to the joint apprenticeship committee nearest the site of the public works project and which 
administers the apprenticeship program in that trade for a Certificate of Approval.  The Certificate of Approval will also 
fix the ratio of apprentices to journeymen that will be used in the performance of the Contract.  The ratio of apprentices 
to journeymen in such cases shall not be less than 1 to 5 except: 
 
 

 1. When unemployment in the area of coverage by the joint committee has exceeded 
an average of 15 percent in the 90 days prior to the request for certificate, or, 

 2. When the number of apprentices in training in the area exceeds a ratio of 1 to 5, 
or, 

 3. When the trade can show that it is replacing at least 1/30 of its membership 
through apprenticeship training on an annual basis statewide or locally, or, 

 4. When the Contractor provides evidence that he employs registered apprentices on 
all of his contracts on an annual average of not less than 1 apprentice to 8 journeymen. 

 
The Contractor is required to make contributions to funds established for the administration of apprenticeship programs 
if he employs registered apprentices or journeymen in any apprenticeable trade on such contracts and if other 
contractors on the public works site are making such contributions. 
 
The Contractor and any of his subcontractors shall comply with all requirements of Sections 1777.5 and 1777.6 in the 
employment of apprentices. 
 
Information relative to apprenticeship standards, wage schedules, and other requirements may be obtained from the 
Director of Industrial Relations, ex officio the Administrator of Apprenticeship, San Francisco, California, or from the 
Division of Apprenticeship Standards and its branch offices. 
 
Section 106.42  Use of Explosives.42  Use of Explosives - The use of explosives will not be permitted for any work 
under Contract with the District except as specifically provided for in the Contract Documents. 
 
SECTION 107  PROSECUTION OF THE WORKSECTION 107  PROSECUTION OF THE WORK 
 
Section 107.01  Notice to Proceed.01  Notice to Proceed - Notwithstanding any other provision of the Contract, the 
District shall not be  obligated to accept or to pay for any work furnished by the Contractor prior to delivery of Notice to 
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Proceed whether or not the District has knowledge of the furnishing of such work. 
 
Section 107.02  Cost Reduction Incentive.02  Cost Reduction Incentive - The Contractor is encouraged to submit, 
in addition to his Proposal, proposals for  modifying specific plans, specifications, or other requirements of the Contract 
for the sole purpose of reducing the time and cost to the District.  Such proposals shall be in addition to the Contract 
Documents.  Proposals submitted not in conformance with the original Contract Documents will be considered 
non-responsive. 
 
Cost reduction proposals shall demonstrate a minimum savings in excess of $2,500.00 dollars and contain the following 
minimum information: 
 

 1. Complete description of the proposed change. 
 2. A description of the relevant contract requirements. 
 3. An itemization of the contract requirements that must be changed if the proposed 

changes are adopted. 
 4. A detailed life-cost comparison between the work required by the Contract 

Documents and the proposed change.  The cost comparison shall use the 
methodology designated in Section 108.06, "Force Account Payment" of these 
Standard Specifications. 

  5. A statement of the time within which the Engineer must make a decision thereon. 
 6. All other contract items of work affected by the proposed changes, including any 

quantity variation thereto. 
 
The District will not be liable to the Contractor for failure to accept or act upon a proposal submitted in accordance with 
this Section 107.02, "Cost Reduction Incentive".  Nor will the District be liable to the Contractor for any delays to the 
work attributable to any such proposal. 
 
The Contractor shall continue to perform his work under the Contract and in accordance with the Contract Documents 
until such time as the Engineer has made his determination regarding the proposed change and issues a Contract 
Change Order incorporating such proposal.  Work performed in accordance with such proposal prior to approval by the 
Engineer shall be considered as unacceptable or unauthorized work in accordance with Section 106.20, "Defective and 
Unauthorized Work" of these Standard Specifications. 
 
 
If the Contractor's cost reduction proposal is accepted in whole or in part, such acceptance shall be by a Contract 
Change Order.  Such Contract Change Order will include a description of the change to be made from the original 
Contract Documents and the cost benefit to be realized thereunder less any costs related to the Engineer's evaluation of 
the proposal.  Such Contract Change Order will also enumerate the changes in contract time, itemized unit or lump sum 
prices affected, and will provide for the Contractor to receive payment in the amount of 50 percent of the benefit realized 
by the District.  The benefit to be realized will be calculated by comparing the value actually proposed and the value of 
the substitution as determined in accordance with Section 108.06, "Force Account Work" of these Standard 
Specifications. 
 
Section 107.03  Contract Time of Completion107.03  Contract Time of Completion 
 
Section 107.03.01 General - The Contract Time of Completion shall be that period of time stated in the Contract 
Documents, including all addendum and Contract Change Orders.  The Contract Time of Completion will also be 
adjusted as specified in Section 107.05, "Extension of Time" of these Standard Specifications.  The Contract Time of 
Completion will be calculated from the date of the Notice to Proceed. 
 
Section 107.03.02  Calendar Days - When the period of time stated in the Contract Documents is identified as 
calendar days, the period of time will be calculated using all calendar days, including designated holidays and 
weekends, during the contract period. 
 
Section 107.03.03  Working Days - When the period of time stated in the Contract Documents is identified as working 
days, the period of time will be calculated using all calendar days, excluding designated holidays and weekends, during 
the contract period. 



  
 1-39 Soquel Creek Water District 

Standard Specifications 
August 1994 

 

Section 107.04  Suspension or Termination of Work by District107.04  Suspension or Termination of Work by 
District - The District may at any time suspend or terminate work, or any part thereof, by giving 5 days notice to the 
Contractor in writing.  The work shall be resumed by the Contractor within 10 days after receiving written notice from the 
District to resume work. 
 
If the District does not give notice in writing to the Contractor to resume work at a date within 60 days of the date of the 
written notice to suspend, then the Contract shall be assumed to have been terminated.  Upon termination, all 
completed work will be assessed and final payment made on the percent completed. 
 
Section 107.05  Extension of Time.05  Extension of Time 
 
Section 107.05.01  General - The Contract Time of Completion may be extended due to delays caused by conditions 
that arise in the prosecution of the work.  Such delays shall be considered as either avoidable or unavoidable as defined 
herein.  The calculation of an extension to the Contract Time of Completion will be based on either calendar days or 
working days, as stated in the Contract Documents and as defined in Section 107.03, "Contract Time of Completion" of 
these Standard Specifications. 
 
After the completion of any work or the whole of the work, the Engineer, in estimating the amount due the Contractor 
will assume that any and all delays which have occurred in its prosecution and completion have been avoidable delays, 
except such delays as shall have been called to the attention of the Engineer at the time of their occurrence and later 
found by him to have been unavoidable.  The Contractor shall make no claims that any delay not called to the attention 
of the Engineer in writing at the time of its occurrence has been an unavoidable delay. 
 
Section 107.05.02  Avoidable Delays.05.02  Avoidable Delays - In case the work is not completed in the time 
specified, including such  extensions of time as may have been granted for unavoidable delays, the  Contractor will be 
assessed damages for delay in accordance with Section 103.14, "Damages for Delay (Liquidated Damages)" of these 
Standard Specifications.  The District however, will have the right to grant an extension of time for avoidable  delay if it is 
deemed in its best interest to do so. 
 
Section 107.05.03  Unavoidable Delays.05.03  Unavoidable Delays - For delays which the Engineer considers to be 
unavoidable, the Contractor shall, pursuant to his application, be allowed an extension of time beyond the time herein 
set forth, proportional to such delay or delays, in which to complete the Contract. 
 
Working days during which weather conditions do not permit constructive work on the project for more than 4 hours 
shall be considered "rain days" and may be cause for an extension in the Contract Time of Completion.  "Rain days" 
may also include days following adverse weather when the Engineer determines that site conditions will adversely 
impact the work.  The determination of "rain days" shall be exclusively the opinion of the Engineer and no Contract 
Change Order will be required for periods of less than 10 consecutive working days on which constructive work on the 
project cannot be performed due to weather-related conditions. 
 
Work associated solely with the maintenance of erosion control facilities will not be considered as constructive work for 
the purposes of this Section 105.05.03, "Unavoidable Delays". 
 
Section 107.05.04  Notice of Delays.05.04  Notice of Delays - Whenever the Contractor foresees any delay in the 
prosecution of the work, and in any event immediately upon the occurrence of any delay which the Contractor regards 
as an unavoidable delay, he shall notify the Engineer in writing of the probability of the occurrence of such delay and its 
cause in order that the Engineer may take immediate steps to prevent, if possible, the occurrence or continuance of the 
delay or, if this cannot be done, determine whether the delay is to be considered avoidable or  unavoidable, how long it 
continues, and to what extent the prosecution and completion of the work are to be delayed thereby. 
 
Such notice of delay shall include but not be limited to, the following information: 
 

 1. Cause of delay. 
 2. Type of work affected (trenching, paving, etc.). 
 3. Start of delay. 
 4. Total duration of delay in days and hours. 
 5. Termination of delay (real or anticipated). 
 6. Surety's consent to the extension in time requested. 
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Neither the District nor the Engineer will consider adjustment of Contract Time of Completion based on a shortage or 
inadequacy of labor and equipment, negligence, or fault of the Contractor, and other deficiencies or lacks which are 
within the province of the Contractor's control or responsibility.  Causes which will be given consideration in adjusting the 
Contract Time of Completion will include, but not be limited to, the following: 
 

 1. Errors, changes, or omissions in the Contract Documents. 
 2. Failure of the District, its representatives, and its other contractors to act promptly 

in carrying out obligations and duties. 
 3. Failure of the District to submit the Contract and bond forms to the Contractor in 

the time specified in Section 103.01, "Award of Contract" of these Standard 
Specifications. 

 4. Performance of Extra Work under Section 105.08, "Contract Change Orders" of 
these Standard Specifications. 

 5. Court orders enjoining the prosecution of the project, in whole or in part. 
 6. Strikes not within the Contractor's organization 
 7. Acts of God which shall include but not be limited to, unusual actions of the 

elements not reasonably foreseeable by the Contractor 
 8. An act of the District not authorized by the Contract or permitted by law. 

 
An extension in contract completion time will only be considered if the Contractor has given written notice to the District 
of the cause of the delay within 10 calendar days of occurrence thereof and notice to the District of termination of delay 
within 5 calendar days thereof and makes claim for such extensions prior to the contract completion date.  The decision 
of the District regarding any delay or extension of contract time shall be final. 
 
An adjustment of contract time as herein provided shall be the Contractor's sole remedy for any delay in completion of 
the project arising from causes beyond the control of the Contractor, and that in no event shall Contractor be entitled to 
collect or recover any damages, loss, or expense incurred by reason of such delay. 
 
Section 107.06  Preconstruction Conference.06  Preconstruction Conference - After award of the Contract and 
prior to the issuance of a Notice to Proceed, the various parties, subcontractors, and public officials shall meet in a 
preconstruction conference to discuss and coordinate the required construction activities and determine when 
construction can proceed.  The conference will take place at a time and location designated by the District. 
 
Section 107.07  Sunday, Holiday, and Night Work.07  Sunday, Holiday, and Night Work - Subject to prior written 
approval of the Engineer, the Contractor may elect to include work on Sundays, holidays, and at night if it is in the best 
interest of the District.  Prior to granting approval, the Contractor must provide the written agreement of all affected 
residents and agencies having jurisdiction over the work.  All costs associated with work on Sundays, holidays, and at 
night shall be borne by the Contractor including but not limited to adequate traffic control, lighting, noise mitigation, and 
inspection. 
 
Section 107.08  Designated Holidays.08  Designated Holidays - Designated holidays shall be as follows: 
 

 1. January 1st 
 2. The third Monday in January 
 3. The third Monday in February 
 4. The Friday before Easter (Good Friday) 
 5. The last Monday in May 
 6. July 4th 
 7. The first Monday in September 
 8. The second Monday in October 
 9. November 11th 
 10. The fourth Thursday in November (Thanksgiving Day) 
 11. The fourth Friday in November 
 12. December 24th 
 13. December 25th 

 
When a designated holiday falls on a Sunday, the following Monday shall be a designated holiday.  When a designated 
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holiday falls on a Saturday, the preceding Friday shall be a designated holiday.  Additionally, any day designated by the 
Federal or State government as a legal holiday shall be considered a designated holiday for the purposes of the 
Contract. 
 
Section 107.09  Unfavorable Weather and Other Conditions107.09  Unfavorable Weather and Other Conditions - 
During unfavorable weather and other conditions, the Contractor shall pursue only such portions of the work as shall not 
be damaged thereby.  No portions of the work whose satisfactory quality or efficiency will be affected by any unfavorable 
conditions shall be constructed while these conditions exist, unless  the Contractor shall, by special means or 
precautions approved by the Engineer, be able to overcome them. 
 
Section 107.10  Submittals.10  Submittals 
 
Section 107.10.01  General.10.01  General - Except as provided for in the Contract Documents, all required submittals 
of reports, shop drawings, product literature, etc. shall be submitted to the Engineer in triplicate (3 copies minimum), not 
less than five (5) working days before commencing actual work on such items related to the submittals.  No work shall 
be allowed to progress without said submittals having been approved in writing by the Engineer.  
 
Except as provided for in the Contract Documents, the Contractor shall submit evidence of material ordering, including 
supplier and date of delivery, within two (2) working days of receipt of the Notice to Proceed. 
 
The citing of specific submittals in this section is provided for the convenience of the user and the District makes no 
warranty, expressed or implied, as to the completeness or accuracy of the list cited herein.  The citing of specific 
submittals shall not in any way relieve the Contractor of complying with the submittal requirements of each and every 
section of these Standard Specifications, the Contract Documents, and the permit requirements of any agency having 
jurisdiction over the work. 
 
Section 107.10.02  Submittal Format.10.02  Submittal Format - As called for, each copy of each submittal shall be 
bound in one or more three-ring binders.  Each submittal shall be 8½ ´ 11 inches in dimension.  Binders shall be clearly 
labeled on the cover and the spine with the project name, number and description of submittal and the Contractors 
name.  Each component shall also bear the project name and submittal number in the top right hand corner of standard 
size documents such as lists, certificates, and manuals. 
 
The binder shall be subdivided by index tabs identifying each material or product be submitted. 
 
Plans, details and other oversize submittals shall be enclosed in polyethylene sleeves within the binder or otherwise 
physically made a part of the bound submittal of which they are a part such that all elements of the submittal remain 
intact as a unit.  The project name and submittal number shall be shown as part of or immediately adjacent to the 
drawing title block. 
 
Submittals shall be accompanied by the Transmittal Form included in Appendix "A", "Sample Forms" of these Standard 
Specifications or that Transmittal Form approved in advance by the Engineer.  Action and response to the submittal 
shall follow the instructions thereon. 
 
Section 107.10.03  Minimum Submittals.10.03  Minimum Submittals - In addition to those submittals required 
elsewhere in the Contract Documents, the Contractor shall submit information required by the Contract Documents 
within that period of time following receipt of the Notice to Proceed specified in the Contract Documents or as directed 
by the Engineer through the issuance of a Contract Change Order.  As appropriate, the submittals shall include but not 
be limited to the following materials: 
 

¨ Asphalt Concrete 
· Certificate of Compliance with CalTrans Standard Specifications (Section 39). 

 
¨ Bedding, Backfill, and Aggregate Base 

· Certificate of Compliance with appropriate gradation specifications 
· Sieve Analysis. 
· Mix Design (Sand/Cement Slurry Backfill). 
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¨ Building Systems including Concrete Masonry Units, Structural Steel and 
Timber, Roofing, Trusses, Sheet Metal, and Miscellaneous Hardware 
· Certificates of Compliance with ASTM standards as appropriate. 
· Catalog cuts. 
· Dimensional drawings and details. 
· Color chips. 
· Structural calculations and design data. 
· Reinforcing steel diagrams. 
· Erection, bending, and placement drawings. 
· Mix design for mortar and grout. 
· Parts lists including source of supply. 
· Welder certifications. 
· Bench test results. 
· Complete installation, maintenance and operations manuals.. 

 
¨ Control and Instrumentation Systems 

· Manufacturer's resume. 
· Catalog cuts. 
· Dimensional drawings and details. 
· Logic diagrams. 
· Wiring diagrams. 
· Ladder diagrams. 
· Block diagrams. 
· Programming manual 
· Parts lists including source of supply. 
· Installation and operation instructions. 
· Nameplate data 
· Manufacturer's warranty. 

 
¨ Copper Pipe, Tubing, and Fittings 

· Certificate of compliance with AWWA C800. 
 

¨ Double-Contained Piping 
· Certificate of Compliance with ASTM standards as appropriate. 
· Manufacturer's Resume citing work of a similar nature within at least the previous 5 years. 
· Catalog cuts. 
· Plans and details for assembly and installation. 
· Manufacturers's warranty. 

 
¨ Ductile Iron Fittings 

· Certificate of compliance with AWWA C110 or C153. 
· Catalog cuts. 
· Details showing dimensions and installation procedures. 

 
¨ Ductile Iron Pipe 

· Certificate of Compliance with AWWA C151. 
· Details showing dimensions and installation procedures. 

 
¨ Electrical Equipment including Panels, Switch Gear, Meter Panel, Lighting, 

Low-Voltage Electrical, HVAC 
· Certificate of Compliance with Underwriter's Laboratories as appropriate. 
· Certificate of Compliance with NEMA and NEC as appropriate. 
· Catalog cuts. 
· Dimensional drawings and details. 
· Wiring diagrams. 
· Ladder diagrams. 
· Parts list including source of supply. 
· Short circuit calculations. 
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· Bench test results and performance curves. 
· Isolux diagrams. 
· Complete installation and operations manuals. 
· Breaker/fuse coordination diagrams. 
· Nameplate data. 
· Manufacturer's warranty. 

 
¨ Engine Generator Equipment 

· Certificate of Compliance with Underwriter's Laboratories as appropriate. 
· Certificate of Compliance with NEMA and NEC as appropriate. 
· Catalog cuts. 
· Dimensional drawings and details. 
· Wiring diagrams. 
· Ladder diagrams. 
· Parts list including source of supply. 
· Short circuit calculations. 
· Bench test results and performance curves. 
· Complete installation, maintenance, and operations manuals. 
· Breaker/fuse coordination diagrams. 
· Load and fuel consumption calculations. 
· Sound attenuating equipment including drawings, details, and performance data.. 
· Nameplate data. 
· Manufacturer's warranty. 

 
¨ Fuel Tanks, including Fuel Pumps and Metering Equipment 

· Certificate of Compliance with ASTM, UL, and NFPA standards. 
· Manufacturer's Resume citing work of a similar nature within at least the previous 5 years. 
· Dimensional drawings and details. 
· Complete installation, maintenance, and operations manuals. 
· Manufacturers's warranty. 

 
¨ Galvanized Iron Pipe 

· Certificate of compliance with AWWA C800. 
· Details showing dimensions and installation procedures. 

 
¨ Painting and Coating Systems including Caulking and Sealants 

· Color chips. 
· Full material specifications including hazardous material handling requirements. 
· Application instructions. 
· Certificates of Compliance with AWWA specifications. 

 
¨ Polyvinyl Chloride Pipe (PVC) 

· Certificate of Compliance with AWWA C900, AWWA C905, AWWA C800, ASTM D1785, and D2241 
· Details showing dimensions and installation procedures. 

 
¨ Polyethylene Tubing 

· Certificate of Compliance with AWWA C901 and ASTM D2737 
· Details showing dimensions and installation procedures. 

 
¨ Precast Concrete Structures Including Castings and Grates, Meter and Valve Boxes, and Vaults 

· Manufacturer's Resume citing work of a similar nature within at least the previous 5 years. 
· Structural calculations. 
· Structural plans and details. 
· Concrete mix designs. 
· Specifications for installation. 
· Manufacturer's warranty. 
· Material specifications. 
· Certificate of compliance with ASTM standards as appropriate. 
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· Catalog cuts as appropriate. 
 

¨ Pump Suction Barrels 
· Certificate of Compliance with AWWA C200. 
· Details showing dimensions and installation procedures. 

 
¨ Pumping Equipment including Domestic Service Pumps, Chemical Feed 

Pumps, and Air Compressors 
· Manufacturer's resume. 
· Catalog cuts. 
· Certificate of Compliance with AWWA Specifications as appropriate. 
· Pump curves. 
· Complete mechanical drawings. 
· Complete electrical drawings including schematics, wiring, motors, connections. 
· Complete installation, maintenance, and operations manuals. 
· Parts lists including source of supply. 
· Bench test results. 
· Nameplate data. 
· Manufacturer's warranty 

 
¨ Reinforced Concrete Pipe 

· Certificate of Compliance with ASTM C76. 
· Details showing dimensions and installation procedures. 

 
¨ Retaining Walls 

· Manufacturer's Resume citing work of a similar nature engaged in within at least the previous 5 years. 
· Structural calculations. 
· Structural plans and details. 
· Specifications and methods for installation. 
· Manufacturer's warranty. 
· Catalog cuts as appropriate. 
· Material specifications. 
· Certificate of Compliance with applicable ASTM, ACI and CRSI standards as appropriate 

 
¨ Safety Plan 

· Traffic control plan. 
· Material handling and storage. 
· Shoring plans for all excavations. 
· Protective measures required for Permit-Required Confined Spaces (Federal OSHA) 
· Other plans required by regulatory agencies. 

 
¨ Valves including Control, Air/Vacuum, Hydrants, Meters, and Small Valves and Couplings 

· Certificate of compliance with AWWA specifications as appropriate. 
· Catalog cuts. 
· Dimensional drawings and details. 
· Complete mechanical drawings. 
· Complete electrical drawings including schematics, wiring, motors, connections. 
· Parts lists including source of supply. 
· Complete installation, maintenance, and operations manuals. 
· Manufacturer's warranty. 

 
¨ Water Tanks 

· Certificate of compliance with AWWA standards as appropriate. 
· Manufacturer's Resume citing work of a similar nature within at least the previous 5 years. 
· Structural plans, details, specifications, and installation requirements. 
· Manufacturers's warranty. 

 
SECTION 108  MEASUREMENT AND PAYMENTSECTION 108  MEASUREMENT AND PAYMENT  
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Section 108.01  Progress Payments.01  Progress Payments - The Contractor shall submit to the Engineer, not later 
than the 25th day of the month, a request for payment for materials furnished and work completed during the preceding 
calendar month.  Copies of such request for payment shall be in a form and manner satisfactory to the Engineer.  The 
first request for payment shall include the value of the work done and invoice cost of equipment and materials proposed 
and suitable for permanent incorporation in the work delivered and suitably and safely stored at the site of the work 
since the Contractor shall have begun the performance of the Contract, and every subsequent request for payment 
except the final one shall be of the value of the work done and invoice cost of equipment and materials delivered and 
suitably stored at the site of work since the last precedent estimate was made.  With each request for payment, the 
Contractor shall, if required, submit satisfactory evidence of payment for all materials and labor including payments to 
subcontractors made during the previous month.   
 
Within 5 days after the proper submission of request for payment by the Contractor the Engineer will: 
 
 

 1. Compare the work completed and the materials delivered and/or incorporated in 
the work against the cost breakdown provided for in Section 106.06, "Schedule" of 
these Standard Specifications; 

 2. Transmit it to the District with a recommendation for payment, or, 
 3. Return the request for payment to the Contractor with revisions or corrections 

indicated (errors or omissions in the original submittal that must be revised or corrected 
may result in a 30-day delay in payment). 

 
Progress payments will be the sum of the following, up to the total amount of each item as originally agreed to or as 
adjusted by Contract Change Order.  Such progress payments shall be less any monies previously paid the Contractor 
and less the retention provided for in Section 108.02, "Retention" of these Standard Specifications: 
 

 1. For items paid as a lump sum, excepting mobilization, the estimated percentage of 
work completed to the date of the payment request under each payment item; 

 2. For items paid on a unit price, the estimated total number of units completed to the 
date of the payment request under each item; 

 3. For materials delivered to the job site but not yet incorporated in the work, 50 
percent of the invoice amount for that material delivered in the current billing period, as 
evidenced by the invoice and shipping tags; 

 4. For mobilization, payment will be calculated as follows: 
 

 a. When the payment request is more than 5 percent and less than 10 
percent of the total contract amount, payment will be for 50 percent of the 
contract price for mobilization; 

 b. When the payment request is more than 10 percent and less than 20 
percent of the total contract amount, payment will be for 75 percent of the 
contract price for mobilization; 

 c. When the payment request is more than 20 percent and less than 50 
percent of the total contract amount, payment will be for 95 percent of the 
contract price for mobilization; 

 d. When the payment request is more than  50 percent of the total contract 
amount, payment will be for 100 percent of the contract price for mobilization; 

 
Within 30 days after the receipt of each request for payment recommended by the Engineer, the District will pay the 
Contractor the amount contained in the approved request for payment. 
 
Section 108.02  Retention.02  Retention - The District will retain 10 percent of the estimated value of the work done 
and 10 percent of the value of materials so estimated to have been furnished, delivered, installed and/or stored as part 
security for the fulfillment of the Contract by the Contractor.  Upon satisfactory completion of the work, the District will 
pay the amount retained as part of the final payment as specified in Section 108.04, "Final Estimate and Payment" of 
these General Conditions. 
 
Section 108.03  Acceptance of the Work.03  Acceptance of the Work - In accordance with Section 106.22, "Final 



  
 1-46 Soquel Creek Water District 

Standard Specifications 
August 1994 

 

Inspection" of these Standard Specifications, the Contractor shall notify the Engineer in writing of the completion of the 
work whereupon the Engineer will promptly, by personal inspection, satisfy himself as to the actual completion of the 
work in accordance with the terms of the Contract, and shall thereupon recommend to the District that the work is 
acceptable.  Upon acceptance of the work the District will immediately file a Notice of Completion. 
 
Section 108.04  Final Quantities.04  Final Quantities - The quantities of materials to be measured by weight or 
volume, including but not limited to, asphalt concrete, aggregate base, bedding and backfill, and excavation provided for 
in the Contract Documents shall be considered as final quantities except as adjusted by the Engineer by the issuance of 
a Contract Change Order. 
 
All changes in the quantity of such materials in excess of those volumes provided for in the Contract Documents or 
adjusted by Contract Change Order shall be calculated based on the neat line dimensions of the work being 
constructed and no additional compensation will be allowed for quantities in excess of that quantity so calculated. 
 
Quantities of materials to be measured by the linear foot or the individual unit may be adjusted by the Engineer in 
agreement with the Contractor up to the limits provided for in these Standard Specifications and the Contract 
Documents.  Final quantities of such materials will be paid for in accordance with the provisions of these Standard 
Specifications. 
 
Section 108.05  Final Estimate and Payment.05  Final Estimate and Payment - The District will make final payment 
to the Contractor in the manner provided by law following the expiration of 35 days after the acceptance of the work. 
 
Such final payment shall include the entire sum so found to be due hereunder, after deducting therefrom all previous 
payments and such other lawful amounts as the terms of the Contract prescribe.  All prior estimates, payments, and 
retention including those relating to extra work shall be subject to correction by this payment. 
 
Section 108.06  Compensation for Extra Work or Work Omitted108.06  Compensation for Extra Work or Work 
Omitted - Whenever corrections, additions, or modifications in the work to be performed under the Contract, as 
provided for elsewhere herein, the amount of compensation due the Contractor shall be that amount mutually agreed 
upon by the District and the Contractor.  Failing such agreement, all work necessitated by such change will be paid for 
as provided for in Section 108.07, "Force Account Work" of these Standard Specifications. 
 
In order that a proper estimate be made by the Engineer of the compensation due the Contractor for the performance of 
work under Section 105.06, "Changed Conditions" of these Standard Specifications, the Contractor shall furnish the 
Engineer daily with an itemization of labor, materials, and equipment supplied, furnished, or expended in the 
performance of such work.  If the Contractor fails to furnish such daily records, the Engineer may make his own 
determination of compensation due the Contractor and the Contractor shall have no claim for adjustment of 
compensation for those days for which such records were not provided. 
 
Such daily records shall bear the acknowledgement of the Engineer or his designated representative.  Daily records not 
bearing such acknowledgement will not be considered in the evaluation of requests for additional compensation.  Such 
acknowledgement shall only constitute a recognition of work performed, labor, materials, and equipment provided or 
expended, and conditions found that day.  The determination of the whether such work warrants additional 
compensation will be made by the Engineer in accordance with these Standard Specifications and the Contract 
Documents and the acknowledgement of daily records shall not constitute either an expressed or an implied approval or 
an authorization for additional compensation. 
 
Section 108.07  Force Account Work.07  Force Account Work - When work is to be paid for on a force account 
basis, the labor, materials, and equipment used in the performance of such work shall be subject to the approval of the 
Engineer and compensation will be determined as provided in this Section 108.06, "Force Account Work". 
 
To all direct costs for labor and materials incurred by the Contractor, a 15 percent markup will be applied.  It is expressly 
stated that such markup shall constitute full compensation for all overhead costs associated with providing labor, 
material, or equipment not otherwise specifically designated as cost of equipment rental.  The total payment made shall 
be deemed to be the actual cost of such work and shall constitute full compensation therefor. 
 
When work paid for on a force account basis is performed by forces other than the Contractor's organization, the 
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Contractor shall reach his own agreement with  such forces as to the distribution of the payment made by the District for 
such work and no additional compensation will be allowed therefor to the Contractor, subcontractors, or suppliers. 
 
Payment for all costs for labor, materials, and equipment will be the sum of the following: 
 
Section 108.07.01  Labor under Force Account - The Contractor will be paid the cost of labor for the workmen 
(including foremen when authorized by the Engineer), used in the actual and direct performance of the work.  The cost 
of labor, whether the employer is the Contractor, subcontractor, or other forces, will be the sum of the following: 
 

Section 108.07.01(A)  Actual Wages - The actual wages paid in accordance with the prevailing wages as provided 
for elsewhere in these Standard Specifications and shall include any employer payments to or on behalf of the 
workmen for health and welfare, pension, vacation, and similar purposes. 

 
Section 108.07.01(B)  Labor Surcharge - To the actual wages, as specified herein, will be added a labor 
surcharge set as forth in the Department of Transportation publication entitled Labor Surcharge And Equipment 
Rental Rates, which is in effect on the date upon which work is accomplished and which is a part of the Contract.  
Said labor surcharge shall constitute full compensation for all payments made to, or on behalf of, the workmen, 
other than actual wages as defined herein and subsistence and travel allowance as specified herein. 

 
Section 108.07.01(C)  Subsistence and Travel Allowance under Force Account - The actual subsistence and 
travel allowance paid to such workmen. 

 
Section 108.07.02  Materials under Force Account - The District reserves the right to furnish such materials as it 
deems advisable, and the Contractor shall have no claims for costs and markup on District furnished materials. 
 
Only materials furnished by the Contractor and necessarily used in the performance of the work will be paid for.  The 
cost of such materials shall be the cost to the purchaser, whether the Contractor, subcontractor, or other forces, from 
the supplier thereof, except as the following are applicable: 
 

Section 108.07.02(A)  If a cash or trade discount by the actual supplier is offered or available to the purchaser, it 
shall be credited to the District notwithstanding the fact that such discount may not have been taken. 

 
Section 108.07.02(B)  If materials are procured by the purchaser by any method which is not a direct purchase 
from and a direct billing by the supplier to such purchaser, the cost of such materials shall be deemed to be the 
price paid to the actual supplier as determined by the Engineer plus the actual costs, if any, incurred in the handling 
of such materials. 

 
Section 108.07.02(C)  If the materials are obtained from a supply or source owned wholly or in part by the 
purchaser, the cost of such materials shall not exceed the price paid by the purchaser for similar materials furnished 
from said source on contract items or the current wholesale price for such materials delivered to the work site, 
whichever is lower. 

 
Section 108.07.02(D)  If the cost of such materials is, in the opinion of the Engineer, in excess of 125 percent of the 
cost of such materials from other sources, then the cost of such material shall be the lowest current wholesale price 
at which such materials were available in the quantities concerned delivered to the work site, less any discounts as 
provided in Section 108.06.02(A) of these Standard Specifications. 

 
Section 108.07.02(E)  If the Contractor does not furnish satisfactory evidence of the cost of such materials from the 
actual supplier thereof within 60 days after delivery of the material or within 15 days after acceptance of the 
Contract, whichever occurs first, the District reserves the right to establish the cost of such materials at the lowest 
current wholesale prices at which such materials were available in the quantities concerned delivered to the location 
of the work, less any discounts provided in Section 108.06.02(A) of these Standard Specifications. 

 
Section 108.07.03  Equipment under Force Account - The Contractor will be paid for the use of equipment owned by 
the Contractor at the rental rates listed for such equipment in the Department of Transportation publication entitled 
Labor Surcharge And Equipment Rental Rates, which is in effect on the date upon which the work is accomplished and 
which is a part of the Contract.  If the equipment used is not listed in said publication, the Engineer will determine a 
suitable rate from information on similar equipment in such publication and local equipment rates.  The Contractor may 
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furnish any cost data which may assist the Engineer in the establishment of such rental rate. 
 
The equipment rental rates paid as above described shall include the cost of fuel, oil, lubrication, supplies, small tools, 
necessary attachments, repairs, maintenance of any kind, depreciation, storage, insurance, and all incidentals and no 
additional compensation will be allowed therefor. 
 

Section 108.07.03(A)  Incidental Tools and Equipment under Force Account - Rental time will not be allowed 
while equipment is inoperative due to mechanical breakdown or maintenance.  Individual pieces of equipment or 
tools not listed in said publication with a replacement value of $500.00 or less and small tools whether or not 
consumed by use, shall be considered as incidentals and no additional compensation will be allowed therefor. 

 
Section 108.07.03(B)  Equipment On Site under Force Account - Contractor's equipment which is on the site of 
work will be paid for as provided in this Section 108.06.03, "Equipment".  No allowance will be made for moving the 
equipment from any other site to the site of work. 

 
The rental time for such equipment will be computed on the basis of 1/2 hour increments whenever the rental rate is 
listed as hourly and 1/2 day increments when the rental rate is daily.  A 1/2 day will be considered as 4 hours of 
work unless otherwise provided for. 

 
Section 108.07.03(C)  Equipment Not On Site under Force Account - Payment for Contractor's equipment not 
on the site of work at the time of issuance of the Contract Change Order will be paid for as provided herein.  
Equipment that will be incorporated in the originally contracted work or the unfinished portion thereof, will be paid for 
in accordance with Section 108.06.03(B), "Equipment On Site" of these Standard Specifications.  For all other 
equipment in the Contractor's organization which must be moved to the site, the payment will include the costs of 
labor, materials, and equipment, such as trucks and trailers with driver, to transport said equipment to the site of the 
work.  The costs of transporting equipment to the site will be calculated in accordance with the provisions of this 
Section 108.06, "Force Account Work" from the Contractor's corporation yard or other mutually agreed point of 
origin to the job site. 

 
Section 108.07.03(D)  Specialty and Rental Equipment under Force Account - Specialty equipment that would 
not reasonably be found in the Contractor's organization, such as drilling or tunneling equipment, and that would not 
have been required for the performance of work under the original Contract, will be paid for as provided in Section 
108.06.02, "Materials" and Section 108.06.01, "Labor" of these Standard Specifications.  To the invoice amount for 
specialty and rental equipment, a 15 percent markup will be added.  It is expressly stated that such markup shall 
constitute full compensation for all overhead costs associated with providing labor, material, or equipment not 
otherwise specifically designated as cost or equipment rental.  The total payment made shall be deemed to be the 
actual cost of such work and shall constitute full compensation therefor. 

 
Such payment shall include full compensation for mobilization of the equipment, transportation to the site of work, 
maintenance, and operation of the equipment including all labor, materials, tools, and equipment necessary to prepare 
the equipment for service, transport it to the site of the work, maintain the equipment at the site of work, and to return the 
equipment to the Contractor's place of storage for such equipment. 
Section 108.07.04  Records - The Contractor shall maintain daily records of all labor, materials, tools, equipment, and 
incidentals engaged in the performance of extra work paid under force account.  Such daily records shall be kept on a 
form acceptable to the Engineer and acknowledged by the Engineer or his representative daily.  Failure to provide daily 
records acknowledged by the Engineer shall waive the Contractor's claim for additional compensation for the day(s) for 
which records are not submitted and approved. 
 
Section 108.08  Compensation to the District for Delay108.08  Compensation to the District for Delay - In case 
the work provided for under the Contract is not completed in the time limit stipulated in the Contract Documents, the 
District reserves the right to charge all direct costs including but not limited to those for engineering, inspection, 
surveying, and operations incurred by the District due to the extension in time to the Contractor.  These costs will be 
charged to the Contractor and shall be in addition to the charge for liquidated damages as provided for in Section 
108.09, "Assessment of Damages for Delay (Liquidated Damages)" of these Standard Specifications and the Contract 
Documents. 
 
Section 108.09  Assessment of Damages for Delay (Liquidated Damages)108.09  Assessment of Damages for 
Delay (Liquidated Damages) - If the work is not completed by the  Contractor in the time specified in the Contract 
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Documents , or within any period of extension as authorized in the Contract Documents, it is understood that the District 
will suffer damage; and it being impracticable and infeasible to determine the amount of actual damage, it is agreed that 
the Contractor shall pay to the District, as fixed and liquidated damages, and not as a penalty, the sum as stated below 
and in the Notice Inviting Sealed Proposals and the Contractor and Contractor's Surety shall be liable for the amount 
thereof; provided, however, that Contractor shall not be charged liquidated damages because of any delays in the 
completion of the work due to unforeseeable causes beyond the control and without the fault or negligence of the 
Contractor including, but not restricted to, acts of God or of the public enemy, acts of the Government, act of Owner, 
fires, floods, epidemics, quarantine restrictions, strikes and freight embargoes. 
 
For each and every day that any portion of the work remains unfinished after the time fixed for completion in the 
Contract Documents as modified by any extension of time granted, damage will be sustained by the District and the 
Contractor shall be charged the amount per day shown in the following Schedule of Liquidated Damages. 
 

 
SCHEDULE OF LIQUIDATED DAMAGES 

 
ORIGINAL AMOUNT OF CONTRACT 

 
PER DIEM AMOUNT OF 
LIQUIDATED DAMAGES 

 
FOR MORE THAN 

 
UP TO AND INCLUDING 

 
 

 
$       0.00 

 
   $  100,000.00 

 
$  250.00 

 
100,000.00 

 
500,000.00 

 
500.00 

 
500,000.00 

 
1,000,000.00 

 
750.00 

 
 1,000,000.00 

 
2,000,000.00 

 
1,000.00 

 
OVER 2,000,000.00 

 
 

 
AS SPECIFIED 

 
Except as otherwise provided herein or in the Contract Documents, the Contractor shall have no claim or right of action 
against the District for damages, costs, expenses, loss of profits, or otherwise because or by reason of any delay in the 
fulfillment of the Contract within the time limited therefor occasioned by any cause or event within or without the 
Contractor's control, and whether or not such delay may have resulted from anything done or not done by the District 
under the Contract. 
 
Section 108.10  Cost Breakdown.10  Cost Breakdown - Within 15 days after execution of the Contract, the 
Contractor shall submit a schedule in accordance with Section 106.06, "Schedule" of these Standard Specifications.  
Failure by the Contractor to provide such schedule, including the cost breakdown, will be cause for the District to 
withhold progress payments until such schedule and cost breakdown is submitted. 
 
Section 108.11  Notice of Completion.11  Notice of Completion - Upon satisfactory completion of all work, as 
determined by the Engineer as provided for in Section 106.22, "Final Inspection" of these Standard Specifications, the 
District will immediately file a Notice of Completion with the County of Santa Cruz. 


